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Executive Summary 

Technical Assignment 2 critically analyzes and evaluates the project execution of the Center for 
Sustainable Landscapes. The Center for Sustainable Landscapes is a 24,350 square foot new 
construction project being built for the Phipps Conservatory in Pittsburgh, PA. The most 
distinguishing features of the project are its numerous sustainable technologies and high 
standard of sustainability. Upon completion, the Center for Sustainable Landscapes will be a 
net‐zero water and net‐zero energy use building, on an annual basis. Currently, the project is 
working toward three separate sustainability certifications: USGBC (U.S. Green Building Council) 
LEED Platinum, ILFI (International Living Future Institute) Living Building Challenge, and 
Sustainable SITES.  

Explanation of the Detailed Project Schedule is provided within this analysis. This schedule is 
not complex and does not impose an exhaustive construction duration. The most critical point 
in the schedule will occur prior to the onset of winter conditions, specifically by reaching the 
water tight milestone prior to the arrival of inclement weather.  

The detailed structural estimate revealed that the project requires: 316 tons of structural steel, 
904 cubic yards of concrete, and a total structural system cost of approximately $629,000. This 
value was found to be only 39% of the actual structural system. The reason for this difference 
was found to be a variation in scope of work. The most significant difference was found to be 
the inclusion of the exterior envelope in the actual cost and the exclusion of this cost in the 
detailed estimate performed.   

The included general conditions estimate exhibits the project staffing, utilities, facilities, and 
indirect costs associated with this project. The general conditions cost for the project is 
approximately $646,000, which is approximately 6.5% of the total contracted value.  

The LEED evaluation revealed that the Center for Sustainable Landscapes is attaining an 
appropriate LEED platinum certification. The project is being evaluated on LEED v2.2 criteria, 
the predecessor to LEED 2009. This project is seeking to attain 63 of the 69 LEED Credits 

Finally, an evaluation of the level that BIM was implemented on the construction of the Center 
for Sustainable Landscapes was done. Its use was determined to be not significant. For this 
project, BIM was limited to 3‐D computer aided design and 3‐D clash detection. The use of BIM 
technologies was highly appropriate for this project and the advanced environmentally 
sustainable systems incorporated in the building. After analyzing the information, this will be 
entertained as a major area of research in later reports.  
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Detailed Project Schedule 

 See Appendix A for the Center for Sustainable Landscape’s Detailed Project Schedule  

The Detailed Project Schedule is an explicit representation of the activities and their 
corresponding durations. This schedule only addresses work completed during the construction 
phase of the project. Activities that are not represented in the schedule include Schematic 
Design, Design Development, completion of the Construction Documents, and the Bid/Buyout 
phases of the project. The project began in the summer of 2008 with the selection of the 
architect, and the schematic design of the Center for Sustainable Landscapes. The Construction 
Documents were started in January of 2010 and were completed by July of that year. The bid 
phase lasted from the beginning of July through the end of August 2010. The Detailed Project 
Schedule starts with the Notice to Proceed on April 21, 2011. Prior to this date, a small portion 
of demolition was completed on an adjacent warehouse located onsite.  

Construction activities are organized by structural sequences and are phased with one 
another to optimize the flow of construction as work progresses. Due to the limited size of the 
schedule, site work activities are categorized by region and assigned a duration during which 
work will be occurring in that area of the project site. A significant site work activity that is not 
shown includes the installation of rock anchors (tiebacks) occurring simultaneously with the 
Over Excavation & Lean Fill portion of foundations construction. The most critical portion of the 
schedule is achieving the watertight deadline prior to the onset of winter conditions. Pushing 
the schedule later into the session could result in a loss in productivity and an increase in cost. 

Substantial Completion is currently scheduled for March 23, 2012. Site work is contracted to 
be complete April 13, 2012, approximately 3 weeks after substantial completion to 
accommodate for the growing season. In total, the construction portion of the project takes 51 
weeks to complete, 48 of which incurring onsite general condition costs. As a result, this project 
does not impose over exhaustion of resources to complete construction on schedule. 
Additionally, this project also does not require complex phasing to accomplish the schedule 
amount of work in the given amount of time.   

Important Construction Dates:  

 Notice to Proceed – 4/21/2011  
 Substructure Completion – 8/17/2011 
 Superstructure Completion – 9/26/2011 

 

 Watertight – 11/2/2011 
 Substantial Completion – 3/23/2012 
 Completion of Site Work – 4/13/2012 
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Detailed Structural Systems Estimate 

 See Appendix B for the Center for Sustainable Landscape’s Structural System Estimate 

The Detailed Structural Systems Estimate is an accurate approximation of the Center for 
Sustainable Landscapes substructure and superstructure construction costs. This cost estimate 
was performed outside of the project with entirely separate pricing indexes and only attempts 
to reflect the actual project costs. Pricing information was provided by the 2011 RS Means 

Building Construction Cost Data. The scope of work estimated includes: the cast‐in‐place 
substructure, and the composite (combined cast‐in‐place concrete and structural steel) 
superstructure. 

Table 1 display’s a summary of the estimated cost of the detailed structural estimate 
performed. The three major line items include the system’s cost for the substructure, the 
superstructure, and the combined total structure cost. Additional subsystem cost breakout 
includes: cast‐in‐place foundations, slab‐on‐grade, cast‐in‐place concrete superstructure, and 
structural steel. Pricing displayed in this category does not include contractor overhead or 
profit. Pricing is additionally broken down to reveal the total square‐foot cost.   

Table 1 ‐ Detailed Structural Estimate Summary  
 System    Base Cost ($)  Bare Cost per Square Foot ($/SF) 
 Substructure    $          85,550.35   $                                                       3.26  
      Foundation    $          28,287.95   $                                                       1.08  
      Slab‐on‐Grade    $          57,262.41   $                                                       2.18  
 Superstructure    $        543,566.54   $                                                     20.72  
      Cast‐in‐Place Concrete    $        218,601.32   $                                                       8.33  
      Structural Steel    $        324,965.22   $                                                     12.38  
Total Combined Structural Cost    $        629,116.89   $                                                     23.98  
 

The detailed estimate required the total quantification of all structural components. This 
method of cost estimation was a more accurate alternative to the recommended typical bay 
cost estimation and extrapolation. Additionally, the building is designed in a unique geometric 
configuration that does not allow for accurate estimation through typical bay cost 
extrapolation.     
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Table 2 compares the cost of the actual structural system to the estimated structural 
system as both a lump sum and square‐foot value. The estimated cost of the project is reflected 
as a percentage of the actual cost at the bottom of the table.  

Table 2 ‐ Detailed Structural Estimate Cost Comparison  
   Cost w/ OH&P ($) Cost w/ OH&P per Square Foot ($/SF) 
Actual Cost   $     1,700,000.00   $                                                     64.79  
Estimated Cost   $        660,572.74   $                                                     25.17  
Estimated Cost as % of Actual Cost  39% 

 

Variations between the actual project cost and the estimated cost are significant and 
can be attributed differences in scope of work. The most significant scope of work difference is 
the inclusion of the cost of the building envelope in the structural system. The cost breakout is 
not available as it is confidential to the subcontractor delivering both systems. A second 
variation to the estimate performed is the exclusion of stair systems. Two different stair 
systems are being used on this project, one of which is a traditional metal pan stair, the other is 
a highly complex cast‐in‐place concrete stair. Neither of these stair systems were included in 
the estimate. A third difference in the scope of work estimated is the exclusion of the thermo 
radiant heating system built into the slab‐on‐grade and slab‐on‐metal deck. Pricing was not 
available for the increased cost of the slabs. A fourth exclusion to the estimate is the absence of 
additional funds for the increased cost of architecturally exposed structural steel framing.          

  The resources used to conduct this estimate include: RS Means Building Construction 

Cost Data 2011, Autodesk’s Quantity Takeoff Software, and Microsoft Excel. Structural systems 
were quantified using Quantity Takeoff and then imported into excel where they were 
organized by category. Pricing was performed using RS Means and a location factor for 
Pittsburgh of 98.9 was applied directly to all of the prices. A waste factor of 10% was applied to 
all concrete quantities to accommodate for testing, samples, and spillage on the jobsite.     

  The effects of LEED have a marginal effect on the estimation of the structural system. 
LEED credits commonly achieved with the structure include: MR 4 (Recycled Content) and MR 5 
(Regional Material). For LEED Credit MR 4, a high quantity of recycled content is already used in 
structural steel and it requires no additional price allowance for use. For LEED Credit MR 5, local 
availability of natural resources used in concrete incurs no additional cost for use. Reference: RS 
Means Building Construction Cost Data 2011 



Technical	Report	2	
 

The Center for Sustainable Landscapes                                                                                                     2 
 
 

          	

General Conditions Estimate 

 See Appendix C for the Center for Sustainable Landscape’s General Conditions Estimate  

Table 3 displays the summary of the estimated general conditions cost for the Center for 
Sustainable Landscapes. These costs were estimated outside of the project and only attempt to 
reflect actual project costs. Pricing information was provided by the 2011 RS Means Building 

Construction Cost Data. General Condition’s costs are tabulated assuming a 48‐week project 
duration.  

 General Condition costs were categorized into 3 separate subcategories: Personnel, 
Indirect, and Temporary Utilities/Facilities. Personnel costs reflect the costs associated with 
maintaining 3 full‐time employees onsite throughout all of construction; this value includes all 
employee fringe costs. The Indirect cost category reflects the costs associated with permitting, 
testing and inspection, contingency, safety systems, and builders risk insurance. Temporary 
Utilities/Facilities includes the majority of temporary facility and utility costs incurred from 
operating a construction site and an onsite office trailer with full service utilities. For additional 
information on what is included in the Temporary Utilities/Facilities category, reference the 
General Conditions Estimate in Appendix C. Exclusions from the estimate include home office 
overhead, and snow removal.    

Table 3 ‐ General Conditions Cost Estimate Summary 
Cost Category   Cost   Unit  
Personnel   $         3,667   Week 
Indirect    $         7,318   Week 
Temporary Utilities/Facilities    $         2,478   Week 
Total   $       13,463   Week 

   

  In total, General Conditions are estimated to cost approximately 6.5% of the entire $10 
million contracted value of the project. Approximately 55% of this estimated value is associated 
with “Indirect” construction costs, 85% of which is associated with the project’s contingency 
fund. Not reflected in the estimate is an increased cost of General Conditions to accommodate 
for the increase of complexity from the high level of sustainability.  
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Leadership in Energy and Environmental Design (LEED) Evaluation 

 See Appendix D for the Center for Sustainable Landscape’s LEED Scorecard  

The Center for Sustainable Landscapes is seeking to obtain a LEED Platinum certification 
based on LEED‐New Construction (LEED‐NC), version 2.2. Table 4 summarizes the points being 
attempted on the Center for Sustainability project. In Table 4, the first column displays the 
subcategory of evaluation and the remaining columns are a total of the points achieved in that 
subcategory. Next, the “Yes” column displays the total points expected to be awarded in that 
subcategory, the “Potential” column displays the total points that are anticipated to be 
awarded, and the “No” column displays the points that the project will not qualify for. In the 
last row, the “Project Total” is a summation of the subcategories displayed. For this project to 
achieve a LEED Platinum certification, a minimum of 52 points must be awarded. Currently, 55 
points are expected to be awarded, the project could be awarded up to 63 points if all of the 
potential points are determined to qualify.    

 

  The project almost fully embraces the LEED Platinum certification by nearly achieving all 
possible credits in each possible point category. The credits not being completed include:  

o Sustainable Sites Credit 7.1 Heat Island Effect, Non‐Roof (1 Credit) 
o Sustainable Sites Credit 7.2 Heat Island Effect, Roof (1 Credit) 
o Materials & Resources Credits 1.1‐1.3 Building Reuse (3 Credits) 
o Materials & Resources Credit 6 Rapidly Renewable Materials (1 Credit) 

 

Reference: RS Means Building Construction Cost Data 2011 

Table 4 – Project Points Summary for LEED ‐ New Construction v 2.2 
Category  Yes  Potential No 
Sustainable Sites  8  4  2 
Water Efficiency  5  0  0 
Energy & Atmosphere  17  0  0 
Materials & Resources  6  3  4 
Indoor Environment Quality  14  1  0 
Innovation & Design Process  5  0  0 
Project Total (minimum of 52 points for Platinum Certification)   55  8  6 
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The LEED Evaluation system is comprised of 6 different categories listed in Table 4. Each 
category addresses different environmental‐ and occupant‐based needs.  

The Sustainable Sites category focuses on the sustainable development of the site in 
both design and construction phases. This category deters the development of greenfield sites 
and promotes the development of brownfiled sites. This category addresses controlling storm 
water runoff and erosion control, as well as heat island and light pollution effects. For the 
Center for Sustainable Landscapes, the project is attempting to meet all of the credits in this 
category with the exception of the ones design to reduce urban heat island effect. To meet 
these goals, the project would have to increase the amount of green roof being installed and 
plan on the installing shading devices to reduce the amount of heat reflected back into the 
environment.  

The Water Efficiency category focuses on the reduction of water consumption over a 
building’s useable life. For the Center for Sustainable Landscapes, all credits are expected to be 
received. On an annual basis, the building is designed to have a net‐zero water use on an 
annual basis. It is achieving this goal through the use of low flow fixtures and toilets, and will 
also collect and store rain water in underground cisterns.  

The Energy and Atmosphere category promotes the reduction in life cycle energy use of 
a building. The Center for Sustainable Landscapes current target is to achieve net‐zero energy 
use on an annual basis. The project will employ the use of photovoltaic panels, a geothermal 
ground source heat pump, an enthalpy wheel, and a wind turbine to mitigate the power 
needed, and maximize the power generated through renewable technologies.  

The Materials and Resources category requires the use of locally extracted and 
processed materials, materials that are salvaged, highly renewable materials, and materials that 
posses a high amount of recycled content. The Center for Sustainable Landscapes will be 
receiving all such credits, save for the credit given for use of a highly renewable resource, and 
the three credits given for building renovation as an alternative to new construction. 
Sustainable material use ranges from reclaimed barn lumber as a façade, to pre‐consumer 
recycled steel for the superstructure.     
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The Indoor Environmental Quality focuses on the design of an indoor environment that 
increases the amounts of natural daylight and improves indoor air quality. The design of the 
Center for Sustainable Landscapes features a dynamic building automation system that 
maximizes and controls the amount of daylight entering a space. In addition, the building 
features an active and passive HVAC system which allows the building to be ventilated with 
natural convection. The project is attempting to achieve all credits in this category.     

The Innovation and Design Process category allows design teams to be innovative in the 
development of alternative sustainable design solutions. The Center for Sustainable Landscapes 
will meet these credits by achieving the annual net‐zero water and energy use on an annual 
basis goal, by managing all storm water onsite in a lagoon, and participate as a pilot project in 
the development of the Sustainable SITES initiative.  

Success in achieving the LEED Platinum certification is expressed by the owner as being 
one of the most significant features of this project. Additional emphasis is being placed on 
promotion of sustainable design and construction outside of LEED by also seeking two 
additional sustainable certifications including: The Living Building Challenge, and the 
Sustainable SITES initiative. Creating an iconographic sustainable building is of the utmost 
importance to the owner, and as a result, the sustainable techniques implemented are highly 
appropriate to the client’s and project’s needs. Overall, although the project is markedly 
sustainable, increased sustainability would only further increase the value of the project to the 
owner.  

 

 

 

 

 

 

 

Reference: U.S. Green Building Council, Rating System and Checklist for v2.2  

 http://www.usgbc.org/DisplayPage.aspx?CMSPageID=2464   
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Building Information Modeling (BIM) Use Evaluation 

 See Appendix E & F  for the Center for Sustainable Landscape’s BIM Use and Process Map  

The implementation of the Building Information Model (BIM) on the Center for 
Sustainable Landscapes largely did not contribute to the overall delivery of the project. The 
primary use of BIM‐related practices and technologies occurred during Schematic Design, and 
Design Development. Utilization of BIM technologies was limited to the design of the building 
systems in Autodesk’s Revit, and did not include integration of project‐specific information in 
the information model. Additional software used during design includes Autodesk’s Ecotect, 
which contributed to the development of the passive heating/cooling architectural design. 3‐D 
coordination of mechanical, electrical, plumbing, and fire protection trades did occur during the 
Design Development period and were consequently removed from the construction phase of 
the project. The BIM model created for this project was shared only by team members involved 
in design, and was withheld from the owner and general contractor. There are no current plans 
to share the BIM model with the owner after the completion of construction.   

   The level that BIM was implemented on the construction of the Center for Sustainable 
Landscapes was not significant, and was limited to 3‐D computer aided design and 3‐D clash 
detection. The use of BIM technologies was highly appropriate for the advanced 
environmentally sustainable systems incorporated in the building. Furthermore, the LEED, 
Living Building, and Sustainable SITES certifications being sought after could have greatly 
benefited from the increase in information availability as a result of BIM use practices. The BIM 
implementation process was most significantly limited by the delivery method and contractual 
arrangement of the project. Contractually Lump‐Sum, the Design‐Bid‐Build delivery method 

was fragmented and inhibited the utilization of 
BIM. A contractual agreement that focuses 
more on increased collaboration between team 
members, in combination with an increase in 
industry experience with BIM related 
technologies, could have added a large amount 
of value to the project.    

 

Image 1 – View of computer model in Revit 

Reference: BIM Project Execution Planning Guide Version 2.0, http://bim.psu.edu/   

Image provided by the Design Alliance Architects 
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Appendix A: 

Detailed Project Schedule 

  



ID Task Name Duration Start Finish

1 Notice to Proceed 0 days Thu 4/21/11 Thu 4/21/11

2 Sitework  257 days Thu 4/21/11 Fri 4/13/12

3 Sitework ‐ Driveway & South 257 days Thu 4/21/11 Fri 4/13/12

4 Sitework ‐ Northwest 246 days Fri 5/6/11 Fri 4/13/12

5 Sitework ‐ Northeast 222 days Thu 6/9/11 Fri 4/13/12

6 Foundations  85 days Thu 4/21/11 Wed 8/17/11

7 Foundations ‐ Over excavation & Lean Fill 37 days Thu 4/21/11 Fri 6/10/11

8 Over excavation and Lean Fill ‐ North 5 days Thu 4/21/11 Wed 4/27/11

9 Water Line Installation 21 days Thu 4/21/11 Thu 5/19/11

10 Over excavation and Lean Fill ‐ South 5 days Wed 5/25/11 Tue 5/31/11

11 Water Line Tie‐In 0 days Thu 5/26/11 Thu 5/26/11

12 Over excavation & Lean Fill ‐ NW Stair 2 days Wed 6/1/11 Thu 6/2/11

13 Over excavation & Lean Fill ‐ Interior  2 days Thu 6/9/11 Fri 6/10/11

14 Foundations ‐ CIP Footings & Piers  36 days Thu 4/28/11 Thu 6/16/11

15 Footings ‐ North Walls 6 days Thu 4/28/11 Thu 5/5/11

16 Footings ‐ Perimeter 5 days Wed 6/1/11 Tue 6/7/11

17 Footings ‐ NW Stair 4 days Fri 6/3/11 Wed 6/8/11

18 Footings ‐ Interior 4 days Mon 6/13/11 Thu 6/16/11

19 Foundations ‐ CIP Walls 49 days Fri 4/29/11 Wed 7/6/11

20 Elevator ‐ Sump  3 days Fri 4/29/11 Tue 5/3/11

21 Elevator ‐ Pit Slab 3 days Thu 5/5/11 Mon 5/9/11

22 Elevator Pit Walls  5 days Tue 5/10/11 Mon 5/16/11

23 Elevator Walls ‐ Level 1 to Level 2 31 days Tue 5/17/11 Tue 6/28/11

24 Exterior Grade Walls ‐ South to West 8 days Wed 6/8/11 Fri 6/17/11

25 Walls ‐ NW Stair 10 days Thu 6/9/11 Wed 6/22/11

26 Walls ‐ Interior  8 days Fri 6/17/11 Tue 6/28/11

27 Exterior Grade Walls ‐ West to North 6 days Wed 6/29/11 Wed 7/6/11

28 Foundations ‐ Waterproofing, Drains & Backfill 80 days Thu 4/28/11 Wed 8/17/11

29 Waterproof Elevator Sump 1 day Thu 4/28/11 Thu 4/28/11

30 Waterproof Elevator Pit Slab 1 day Wed 5/4/11 Wed 5/4/11

31 Waterproof Elevator Pit Walls 1 day Wed 6/1/11 Wed 6/1/11

32 Foundation Drains ‐ 18" and 12" Walls 3 days Tue 6/28/11 Thu 6/30/11

33 Backfill Elevator Walls 3 days Fri 7/1/11 Tue 7/5/11

34 Backfill Slab on Grade to Subgrade 3 days Thu 7/7/11 Mon 7/11/11

35 Waterproof Grade Walls 3 days Thu 7/7/11 Mon 7/11/11

36 Foundation Drains ‐ Grade Walls 3 days Tue 7/12/11 Thu 7/14/11

37 Backfill Grade Walls 3 days Fri 7/15/11 Tue 7/19/11

38 Waterproof 18" and 12" Walls 6 days Wed 8/10/11 Wed 8/17/11

39 Structure  64 days Wed 6/29/11 Mon 9/26/11

40 Structure ‐ CIP Concrete 26 days Mon 8/8/11 Mon 9/12/11

41 Underslab Plumbing 5 days Mon 8/8/11 Fri 8/12/11

42 Concrete Stair ‐ Level 1 to Level 2 10 days Mon 8/8/11 Fri 8/19/11

43 Prep and Pour Level 3 Slab on Deck 5 days Mon 8/8/11 Fri 8/12/11

44 Underslab Electrical  3 days Wed 8/10/11 Fri 8/12/11

45 Prep and Pour Slab on Grade 10 days Mon 8/15/11 Fri 8/26/11

46 Prep and Pour Level 2 Slab on Deck 10 days Mon 8/15/11 Fri 8/26/11

47 Prep and Pour Level 3 Parapet Walls 8 days Mon 8/15/11 Wed 8/24/11

48 Concrete Stair ‐ Level 2 to Level 3 10 days Mon 8/22/11 Fri 9/2/11

49 Prep and Pour Slab on Grade Infill at Stair 5 days Mon 8/22/11 Fri 8/26/11

50 Concrete Column ‐ Level 3 to Roof 5 days Tue 9/6/11 Mon 9/12/11

51 Structure ‐ Steel  64 days Wed 6/29/11 Mon 9/26/11

Notice to Proceed

Sitework 

Sitework ‐ Driveway & South

Sitework ‐ Northwest

Sitework ‐ Northeast

Foundations 

Foundations ‐ Over excavation & Lean Fill

Over excavation and Lean Fill ‐ North

Water Line Installation

Over excavation and Lean Fill ‐ South

Water Line Tie‐In

Over excavation & Lean Fill ‐ NW Stair

Over excavation & Lean Fill ‐ Interior 

Foundations ‐ CIP Footings & Piers 

Footings ‐ North Walls

Footings ‐ Perimeter

Footings ‐ NW Stair

Footings ‐ Interior

Foundations ‐ CIP Walls

Elevator ‐ Sump 

Elevator ‐ Pit Slab

Elevator Pit Walls 

Elevator Walls ‐ Level 1 to Level 2

Exterior Grade Walls ‐ South to West

Walls ‐ NW Stair

Walls ‐ Interior 

Exterior Grade Walls ‐ West to North

Foundations ‐ Waterproofing, Drains & Backfill

Waterproof Elevator Sump

Waterproof Elevator Pit Slab

Waterproof Elevator Pit Walls

Foundation Drains ‐ 18" and 12" Walls

Backfill Elevator Walls

Backfill Slab on Grade to Subgrade

Waterproof Grade Walls

Foundation Drains ‐ Grade Walls

Backfill Grade Walls

Waterproof 18" and 12" Walls

Structure 

Structure ‐ CIP Concrete

Underslab Plumbing

Concrete Stair ‐ Level 1 to Level 2

Prep and Pour Level 3 Slab on Deck

Underslab Electrical 

Prep and Pour Slab on Grade

Prep and Pour Level 2 Slab on Deck

Prep and Pour Level 3 Parapet Walls

Concrete Stair ‐ Level 2 to Level 3

Prep and Pour Slab on Grade Infill at Stair

Concrete Column ‐ Level 3 to Roof

Structure ‐ Steel 
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ID Task Name Duration Start Finish

52 Anchor Bolt/Embed Survey 2 days Wed 6/29/11 Thu 6/30/11

53 Weld Lugs at Embeds 6 days Wed 6/29/11 Wed 7/6/11

54 Structural Steel Erection 10 days Thu 7/7/11 Wed 7/20/11

55 Structural Steel ‐ Plumb & Bolt Up 2 days Thu 7/21/11 Fri 7/22/11

56 Structural Steel ‐ Deck & Detail 10 days Mon 7/25/11 Fri 8/5/11

57 Structural Steel ‐ NW Stair 5 days Mon 7/25/11 Fri 7/29/11

58 Structural ‐ Roof Comeback  5 days Tue 9/20/11 Mon 9/26/11

59 Exterior Envelope  68 days Mon 8/8/11 Wed 11/9/11

60 Exterior Envelope ‐ Roofing  50 days Mon 8/8/11 Fri 10/14/11

61 TPO Roofing at Elevator Roof 3 days Mon 8/8/11 Wed 8/10/11

62 Wood Decking at NW Stair 3 days Mon 8/8/11 Wed 8/10/11

63 Standing Seam Roofing at NW Stair 4 days Thu 8/11/11 Tue 8/16/11

64 Framing and Sheathing at Mechanical Shaft 4 days Tue 9/13/11 Fri 9/16/11

65 Vegetated Roof Assembly at Level 3 Roof 10 days Mon 9/19/11 Fri 9/30/11

66 TPO Roofing at Mechanical Shaft 3 days Mon 9/19/11 Wed 9/21/11

67 TPO Roofing at Atrium Roof 6 days Tue 9/27/11 Tue 10/4/11

68 Concrete Pads at Roof Perimeter 5 days Mon 10/3/11 Fri 10/7/11

69 Growing Media, Pavers & Stone 10 days Mon 10/3/11 Fri 10/14/11

70 Metal Railings at Roof Perimeter 5 days Mon 10/10/11 Fri 10/14/11

71 Exterior Envelope ‐ Exterior Walls 58 days Mon 8/22/11 Wed 11/9/11

72 Exterior Metal Framing  16 days Mon 8/22/11 Mon 9/12/11

73 Sheathing ‐ Level 3 to Roof 12 days Thu 9/1/11 Fri 9/16/11

74 Sheathing & Weather Barrier ‐ Level 1 to Level 3 12 days Thu 9/1/11 Fri 9/16/11

75 Aluminum Framing ‐ Level 1 to Level 2 10 days Mon 9/19/11 Fri 9/30/11

76 Aluminum Framing ‐ Level 2 to Level 3 10 days Thu 10/6/11 Wed 10/19/11

77 Aluminum Framing ‐ Level 3 to Roof 5 days Wed 9/7/11 Tue 9/13/11

78 Aluminum Framing ‐ Lantern 5 days Wed 9/7/11 Tue 9/13/11

79 GFRC Framing & Insulation 10 days Mon 9/19/11 Fri 9/30/11

80 Wood Cladding & Insulation ‐ Level 1 to Level 3 15 days Mon 9/19/11 Fri 10/7/11

81 GFRC Panels 10 days Tue 10/4/11 Mon 10/17/11

82 Glass & Glazing ‐ Level 1 to Level 2 10 days Tue 10/18/11 Mon 10/31/11

83 Glass & Glazing ‐ Level 2 to Level 3 10 days Thu 10/20/11 Wed 11/2/11

84 Glass & Glazing ‐ Level 3 to Roof 5 days Wed 9/14/11 Tue 9/20/11

85 Solar Control Louvers 5 days Thu 11/3/11 Wed 11/9/11

86 Temporary Dry‐In (Roofing Field Complete) 0 days Tue 10/4/11 Tue 10/4/11

87 Building Dry‐In 0 days Wed 11/2/11 Wed 11/2/11

88 Rough‐In Work  69 days Mon 8/15/11 Thu 11/17/11

89 Rough Ins ‐ Equipment  56 days Mon 8/15/11 Mon 10/31/11

90 AHU ‐ 1 Roof Curb & Flashing  3 days Mon 8/15/11 Wed 8/17/11

91 AHU ‐ 1 Install Rooftop Unit 3 days Thu 8/18/11 Mon 8/22/11

92 AHU ‐ 1 Final Connections 5 days Tue 8/23/11 Mon 8/29/11

93 Exhaust Fans 2 days Tue 8/23/11 Wed 8/24/11

94 Water Services 5 days Mon 9/26/11 Fri 9/30/11

95 Geothermal Pumps 3 days Mon 10/3/11 Wed 10/5/11

96 Electrical Gear 5 days Mon 10/3/11 Fri 10/7/11

97 Water Heaters 3 days Thu 10/6/11 Mon 10/10/11

98 Equipment Connections ‐ Mechancial  10 days Tue 10/11/11 Mon 10/24/11

99 Equipment Connections ‐ Electrical  10 days Tue 10/18/11 Mon 10/31/11

100 Rough‐In ‐ Above Ceiling 31 days Mon 8/22/11 Mon 10/3/11

101 Mechanical RI ‐ Level 2 13 days Mon 8/22/11 Wed 9/7/11

102 Sprinkler Protection RI ‐ Level 2 8 days Thu 9/8/11 Mon 9/19/11

Anchor Bolt/Embed Survey

Weld Lugs at Embeds

Structural Steel Erection

Structural Steel ‐ Plumb & Bolt Up

Structural Steel ‐ Deck & Detail
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ID Task Name Duration Start Finish

103 Mechanical RI ‐ Level 1 12 days Thu 9/8/11 Fri 9/23/11

104 Sprinkler Protection RI ‐ Level 1 8 days Tue 9/20/11 Thu 9/29/11

105 Electrical RI ‐ Level 2 5 days Tue 9/20/11 Mon 9/26/11

106 ATC ‐ Level 2 3 days Tue 9/20/11 Thu 9/22/11

107 ATC ‐ Level 1 3 days Fri 9/23/11 Tue 9/27/11

108 Electrical RI ‐ Level 1 5 days Tue 9/27/11 Mon 10/3/11

109 Rough‐In ‐ Raised Access Floor 25 days Thu 9/8/11 Wed 10/12/11

110 RAF Mechanical ‐ Level 2 8 days Thu 9/8/11 Mon 9/19/11

111 RAF Power & Data ‐ Level 2 5 days Tue 9/20/11 Mon 9/26/11

112 RAF Mechanical ‐ Level 1 8 days Mon 9/26/11 Wed 10/5/11

113 RAF Power & Data ‐ Level 1 5 days Thu 10/6/11 Wed 10/12/11

114 Rough Ins ‐ Partitions  41 days Thu 9/22/11 Thu 11/17/11

115 Mechanical Risers 10 days Thu 9/22/11 Wed 10/5/11

116 Sprinkler Risers 5 days Thu 10/6/11 Wed 10/12/11

117 Interior Framing ‐ Level 2 4 days Tue 10/11/11 Fri 10/14/11

118 Electrical Risers 5 days Thu 10/13/11 Wed 10/19/11

119 Partition Plumbing ‐ Level 2 6 days Mon 10/17/11 Mon 10/24/11

120 ATC Risers  3 days Tue 10/18/11 Thu 10/20/11

121 Partition Electrical ‐ Level 2 3 days Mon 10/24/11 Wed 10/26/11

122 Partition ATC ‐ Level 2 3 days Mon 10/24/11 Wed 10/26/11

123 In‐Wall Blocking ‐ Level 2 3 days Mon 10/24/11 Wed 10/26/11

124 Interior Framing ‐ Level 1 6 days Thu 10/27/11 Thu 11/3/11

125 Partition Plumbing ‐ Level 1 5 days Fri 11/4/11 Thu 11/10/11

126 Partition Electrical ‐ Level 1 5 days Fri 11/11/11 Thu 11/17/11

127 Partition ATC ‐ Level 1 5 days Fri 11/11/11 Thu 11/17/11

128 In‐Wall Blocking ‐ Level 1 3 days Fri 11/11/11 Tue 11/15/11

129 Hydraulic Elevators  21 days Wed 10/26/11 Wed 11/23/11

130 Rails & Barricades  3 days Wed 10/26/11 Fri 10/28/11

131 Elevator Equipment  2 days Mon 10/31/11 Tue 11/1/11

132 Above‐Ceiling Hydraulic 2 days Wed 11/2/11 Thu 11/3/11

133 Entrance Frames 2 days Fri 11/4/11 Mon 11/7/11

134 Platform 1 day Tue 11/8/11 Tue 11/8/11

135 Infill Entrance Partitions 3 days Wed 11/9/11 Fri 11/11/11

136 Assemble Cab 3 days Wed 11/9/11 Fri 11/11/11

137 Hoistway Work 5 days Mon 11/14/11 Fri 11/18/11

138 Fixtures & Wiring  3 days Mon 11/14/11 Wed 11/16/11

139 Finish Flooring  1 day Thu 11/17/11 Thu 11/17/11

140 Adjustment & Testing  3 days Mon 11/21/11 Wed 11/23/11

141 Interior Finishes 122 days Tue 9/27/11 Wed 3/14/12

142 Interior Finishes ‐ Flooring 103 days Tue 9/27/11 Thu 2/16/12

143 Access Flooring ‐ Level 2 10 days Tue 9/27/11 Mon 10/10/11

144 Access Flooring ‐ Level 1 10 days Thu 10/13/11 Wed 10/26/11

145 Tile ‐ Level 2 6 days Wed 11/16/11 Wed 11/23/11

146 Tile ‐ Level 1 6 days Tue 12/13/11 Tue 12/20/11

147 Polished Concrete 12 days Wed 12/21/11 Thu 1/5/12

148 Resilient Flooring & Carpet ‐ Level 2 10 days Fri 1/6/12 Thu 1/19/12

149 Resilient Flooring & Carpet ‐ Level 1 10 days Mon 1/30/12 Fri 2/10/12

150 Entrance Mats 4 days Mon 2/13/12 Thu 2/16/12

151 Interior Finishes ‐ Ceilings 67 days Thu 10/27/11 Fri 1/27/12

152 Sound Absorbing Ceilings ‐ Level 2 15 days Thu 10/27/11 Wed 11/16/11

153 GWB Ceilings & Bulkheads ‐ Level 2 10 days Thu 10/27/11 Wed 11/9/11

Mechanical RI ‐ Level 1

Sprinkler Protection RI ‐ Level 1

Electrical RI ‐ Level 2

ATC ‐ Level 2

ATC ‐ Level 1

Electrical RI ‐ Level 1

Rough‐In ‐ Raised Access Floor

RAF Mechanical ‐ Level 2

RAF Power & Data ‐ Level 2

RAF Mechanical ‐ Level 1

RAF Power & Data ‐ Level 1

Rough Ins ‐ Partitions 

Mechanical Risers

Sprinkler Risers

Interior Framing ‐ Level 2

Electrical Risers

Partition Plumbing ‐ Level 2

ATC Risers 

Partition Electrical ‐ Level 2

Partition ATC ‐ Level 2

In‐Wall Blocking ‐ Level 2

Interior Framing ‐ Level 1

Partition Plumbing ‐ Level 1

Partition Electrical ‐ Level 1

Partition ATC ‐ Level 1

In‐Wall Blocking ‐ Level 1

Hydraulic Elevators 

Rails & Barricades 

Elevator Equipment 

Above‐Ceiling Hydraulic

Entrance Frames

Platform

Infill Entrance Partitions

Assemble Cab

Hoistway Work

Fixtures & Wiring 

Finish Flooring 

Adjustment & Testing 

Interior Finishes

Interior Finishes ‐ Flooring

Access Flooring ‐ Level 2

Access Flooring ‐ Level 1

Tile ‐ Level 2

Tile ‐ Level 1

Polished Concrete

Resilient Flooring & Carpet ‐ Level 2

Resilient Flooring & Carpet ‐ Level 1

Entrance Mats

Interior Finishes ‐ Ceilings

Sound Absorbing Ceilings ‐ Level 2

GWB Ceilings & Bulkheads ‐ Level 2
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ID Task Name Duration Start Finish

154 Paint GWB Ceilings & Bulkheads ‐ Level 2 4 days Thu 11/10/11 Tue 11/15/11

155 Sound Absorbing Ceilings ‐ Level 1 13 days Fri 11/18/11 Tue 12/6/11

156 GWB Ceilings & Bulkheads ‐ Level 1 13 days Fri 11/18/11 Tue 12/6/11

157 Grid ACT Ceilings ‐ Level 2 10 days Mon 11/21/11 Fri 12/2/11

158 Paint GWB Ceilings & Bulkheads ‐ Level 1 4 days Wed 12/7/11 Mon 12/12/11

159 Light Fixtures ‐ Level 2 10 days Mon 12/12/11 Fri 12/23/11

160 Grid ACT Ceilings ‐ Level 1 8 days Fri 12/16/11 Tue 12/27/11

161 Sprinkler Heads ‐ Level 2 3 days Tue 12/27/11 Thu 12/29/11

162 Drop Ceiling Tile ‐ Level 2 5 days Fri 12/30/11 Thu 1/5/12

163 Light Fixtures ‐ Level 1 10 days Thu 1/5/12 Wed 1/18/12

164 Sprinkler Heads ‐ Level 1 3 days Thu 1/19/12 Mon 1/23/12

165 Drop Ceiling Tile ‐ Level 1 4 days Tue 1/24/12 Fri 1/27/12

166 Interior Finishes ‐ Partitions 36 days Thu 10/27/11 Thu 12/15/11

167 Hang GWB Partitions ‐ Level 2 6 days Thu 10/27/11 Thu 11/3/11

168 Finish GWB Partitions ‐ Level 2 6 days Fri 11/4/11 Fri 11/11/11

169 Prime and 1st Coat ‐ Level 2 5 days Mon 11/14/11 Fri 11/18/11

170 Hang GWB Partitions ‐ Level 1 9 days Fri 11/18/11 Wed 11/30/11

171 Finish GWB Partitions ‐ Level 1 6 days Thu 12/1/11 Thu 12/8/11

172 Prime and 1st Coat ‐ Level 1 5 days Fri 12/9/11 Thu 12/15/11

173 Interior Finishes ‐ Miscellaneous  64 days Fri 12/16/11 Wed 3/14/12

174 Metal Railings at Roof Perimeter 5 days Fri 12/16/11 Thu 12/22/11

175 Restroom Countertops 2 days Wed 12/21/11 Thu 12/22/11

176 Plumbing Fixtures 6 days Fri 12/23/11 Fri 12/30/11

177 Thermal Energy Curtain 6 days Fri 12/30/11 Fri 1/6/12

178 Toilet Compartments 5 days Tue 1/3/12 Mon 1/9/12

179 Interior Architectural Woodwork 5 days Fri 1/6/12 Thu 1/12/12

180 Toilet Accessories  5 days Tue 1/10/12 Mon 1/16/12

181 Residential Appliances 3 days Fri 1/13/12 Tue 1/17/12

182 Fire Extinguishers & Cabinets 2 days Tue 1/17/12 Wed 1/18/12

183 Roller Shades 5 days Mon 1/30/12 Fri 2/3/12

184 Doors and Hardware 10 days Mon 2/13/12 Fri 2/24/12

185 Mechanical Trim‐Out 10 days Mon 2/13/12 Fri 2/24/12

186 Electrical Trim‐Out 10 days Mon 2/13/12 Fri 2/24/12

187 Interior Class & Glazing 3 days Mon 2/27/12 Wed 2/29/12

188 Finish Painting 10 days Thu 3/1/12 Wed 3/14/12

189 Testing & Inspection 47 days Thu 1/19/12 Fri 3/23/12

190 L & I Elevator Inspection  1 day Thu 1/19/12 Thu 1/19/12

191 Testing & Balancing 15 days Mon 2/27/12 Fri 3/16/12

192 Fire Alarm Testing & Inspection 5 days Mon 2/27/12 Fri 3/2/12

193 ATC Testing  15 days Mon 2/27/12 Fri 3/16/12

194 HVAC Testing & Inspection 15 days Mon 2/27/12 Fri 3/16/12

195 Electrical Testing & Inspection 10 days Mon 2/27/12 Fri 3/9/12

196 Sprinkler Testing & Inspection 5 days Mon 2/27/12 Fri 3/2/12

197 Plumbing Testing & Inspection 5 days Mon 2/27/12 Fri 3/2/12

198 Life Safety Inspection  5 days Mon 3/19/12 Fri 3/23/12

199 Substantial Completion  0 days Fri 3/23/12 Fri 3/23/12

Paint GWB Ceilings & Bulkheads ‐ Level 2
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Restroom Countertops
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Thermal Energy Curtain
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Toilet Accessories 
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Doors and Hardware
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Electrical Trim‐Out

Interior Class & Glazing

Finish Painting
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Testing & Balancing
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ATC Testing 

HVAC Testing & Inspection

Electrical Testing & Inspection

Sprinkler Testing & Inspection

Plumbing Testing & Inspection

Life Safety Inspection 

Substantial Completion 
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Appendix B: 

Detailed Structural Systems Estimate 

  



CSI  Structural System Estimate Quantity Unit Bare Unit Cost  Subtotal  Total w/ OH&P

304,151.68$    319,359.26$      

3300 Concrete Footings and Piers
3000 PSI  133.8 CY 108.00$              14,449.60$      15,172.08$         
Concrete pumped placement 133.8 CY 20.25$                2,709.30$        2,844.77$           

3310 Concrete Walls
5000 PSI 378.0 CY 118.00$              44,600.21$      46,830.22$         
Concrete pumped placement 378.0 CY 29.40$                11,112.25$      11,667.87$         

3320 Concrete Slabs
Light Weight 4000 PSI ‐ Slab on Grade 141.4 CY 160.60$              22,710.23$      23,845.74$         
Light Weight 4000 PSI ‐ Slab on Deck 251 CY 160.60$              40,376.62$      42,395.46$         
Concrete pumped placement 251 CY 27.65$                6,951.52$        7,299.09$           
Steel Trowel 32140 SF 0.72$                  23,140.66$      24,297.69$         
Saw Cuts  890.4 LF 0.75$                  667.80$           701.19$             

3100 Formwork
Piers 495 SF 1.89$                  935.55$           982.33$             
Walls 16129 SF 3.37$                  54,353.18$      57,070.84$         
Slab Edge 1800 LF 3.20$                  5,760.00$        6,048.00$           

3200 Reinforcement 
Bar Stock 22 Ton 1,508.00$          33,246.39$      34,908.71$         
W.W.M. 6 ga 32140 SF 0.75$                  24,104.85$      25,310.09$         
Chairs 32140 SF 0.35$                  11,248.93$      11,811.38$         

3180 Anchor Bolts and Base Plates
Anchor Bolts  7/8" x 12" 164 EA 7.55$                  1,238.20$        1,300.11$           
1/2" Base Plates 41 EA 15.70$                643.70$           675.89$             

3250 Accessories 
Vapor Barrier 10518 SF 0.32$                  3,365.76$        3,534.05$           
Expansion Joint 8" 600 LF 2.34$                  1,404.00$        1,474.20$           
Curing Agent 80 GL 14.10$                1,132.93$        1,189.57$           

324,965.22$    341,213.48$      

5100 Structural Steel 
Columns 18.89 Ton 2,924.41$          55,256.30$      58,019.12$         
Hollow Structural Shapes 10.20 Ton 2,798.44$          28,548.99$      29,976.44$         
W‐Type Members 54.27 Ton 3,041.01$          165,044.95$    173,297.19$       
Misc. Structural Steel 4.50 Ton 1,279.36$          5,760.34$        6,048.36$           
ASTM A325, 3/4" 1962 EA 4.25$                  8,338.50$        8,755.43$           
Welding Allowance per Ton 87.87 Ton 71.89$                6,317.14$        6,633.00$           

5300 Metal Decking
2" 20 GA. Composite Deck 18698 SF 2.75$                  51,419.50$      53,990.48$         
1 1/2" 20 GA. Roof Deck 1902 SF 2.25$                  4,279.50$        4,493.48$           

629,116.89$    660,572.74$      

Division 3 ‐ Concrete

Division 5 ‐ Steel

Total Combined Structural Cost Estimate

* For additional detail on notes reference individual Steel and Concrete Takeoff Sheets
* A location factor for Pittsburgh of 98.9 was factored into all pricing directly

Center for Sustainable Landscapes ‐ Detailed Structural Estimate



Columns Pieces  Total Length LB/FT TONS Bare Cost ($/L.F.)  $
HSS 4x4x5/16 2 28 15 0.20 25.25$                       698$              
HSS 6x6x1/2 1 28 35 0.49 47.42$                       1,331$           
HSS 6x6x1/4 3 37 19 0.35 31.85$                       1,168$           
HSS 6x6x3/8 3 131 27 1.80 39.42$                       5,156$           
HSS 6x6x5/16 15 418 23 4.88 32.35$                       13,535$         
HSS 6x6x5/8 17 528 42 11.17 63.20$                       33,369$         
Columnes  41 EA Total Tons 18.89 Total Cost 55,256$         

Hollow Structural Shapes Pieces  Total Length LB/FT TONS Bare Cost ($/L.F.)  $
HSS 10x2x5/16 3 53 23 0.62 35.20$                       1,857$           
HSS 10x4x3/8 2 61 36 1.08 49.50$                       3,009$           
HSS 12x6x1/4 7 105 29 1.54 42.23$                       4,447$           
HSS 12x6x3/8 3 44 43 0.93 57.20$                       2,499$           
HSS 12x6x5/16 2 37 36 0.67 49.50$                       1,836$           
HSS 14x6x1/4 6 81 33 1.33 47.20$                       3,836$           
HSS 14x6x3/8 1 21 48 0.49 63.13$                       1,296$           
HSS 14x6x5/16 3 62 40 1.25 53.13$                       3,291$           
HSS 18x6x3/8 3 47 58 1.35 70.10$                       3,264$           
HSS 4x4x1/4 4 29 12 0.18 23.90$                       697$              
HSS 8x4x1/4 7 80 19 0.76 31.35$                       2,517$           
Hollow Structural Shapes 41 EA Total Tons 10.20 Total Cost 28,549$         

W‐Type Members Pieces  Total Length LB/FT TONS Bare Cost ($/L.F.)  $
W10X12 20 297 12 1.78 22.90$                       6,795$           
W10X19 5 89 19 0.84 32.85$                       2,912$           
W10X22 4 80 22 0.88 34.35$                       2,757$           
W12X14 31 437 14 3.06 23.35$                       10,194$         
W12X16 1 15 16 0.12 26.25$                       394$              
W12X19 94 1,846 19 17.53 32.35$                       59,704$         
W12X22 5 62 22 0.68 34.35$                       2,118$           
W12X26 10 176 26 2.29 35.83$                       6,307$           
W12X30 6 161 30 2.41 47.20$                       7,590$           
W12X35 6 161 35 2.81 47.80$                       7,672$           
W12X40 1 19 40 0.39 53.25$                       1,032$           
W14X22 8 130 22 1.43 37.34$                       4,869$           
W16X26 12 266 26 3.45 36.41$                       9,669$           
W16X31 13 371 31 5.75 42.31$                       15,684$         
W16X34 1 30 34 0.51 42.31$                       1,280$           
W16X40 1 27 40 0.53 53.75$                       1,433$           
W18X40 7 177 40 3.55 50.57$                       8,964$           
W18X50 1 27 50 0.67 63.50$                       1,695$           
W24X62 7 177 62 5.50 77.20$                       13,703$         
W8X24 1 7 24 0.09 36.80$                       273$              
W‐Type  Members 234 EA Total Tons 54.27 Total Cost 165,045$       

MISC STRUCTURE NO L LB/FT TONS Bare Cost ($/L.F.)  $
C4x4.5 9 216 4.5 4.37 23.37$                       5,045$           
C4x7.2 1 14 7.2 0.05 26.84$                       370$              
MC4X13.8 1 12 13.8 0.08 29.31$                       345$              
MISC. STRU. Total Tons 4.50 Total Cost 5,760$           

DECK S.F. Bare Cost ($/L.F.)  $
2" 20 GA. Composite Deck 1 18698 2.75$                         51,419.50$   
1 1/2" 20 GA. Roof Deck 1 1902 2.25$                         4,279.50$     
DECK Total SF 20600 Total Cost 55,699.00$   

Area 
18698
1902

 Center for Sustainable Landscapes ‐ Structural Steel Quanity Takeoff



Finish
Quantity Length Width Height FTG Piers Wall Lt W. Slabs Lt W. Slabs Steel Pier Wall # 4 # 5 # 6 # 7 Mesh Floor Cuts.

Cont. Wall FTG
WF1 1 115 3 1 345 1670
WF2 1 210 4 2 1680 4627
WF3 1 28 2 1 56 296
Spread FTG
F1 8 5 5 1.5 300 432
F2 26 4 4 1.5 624 1092
F3 1 6 6 1.5 54 132
Piers
P1 15 2 2 3 180 360 720
P2 3 1 2 7.5 45 135 288
Walls
CW1 1 115 1.5 27 4658 6291 6440 9323
CW2 1 27.5 1 5.167 142 295 339 120
CW4 1 280 0.67 3 563 1684 3926
CW5 1 270 1 14.5 3915 7859 540
Slabs
Slab on Grade 1 1 10518 0.33 3471 10518 10518 848
Slab on Composite Metal Deck 1 1 18700 0.33 6171 18700 18700

3059 225 9277 3471 6171 29218 495 16129 3926 14920 1656 9443 29218 848
1.10 1.10 1.10 1.10 1.10 1.00 Pier Wall  1.10 1.10 1.10 1.10 1.10 1.00
27.0 27.0 27.0 27.0 27.0 1.0 Form Form 0.67 1.05 1.50 2.04 1.00 1.05
124.6 9.2 378.0 141.4 251.4 29218 495 16129 1.45 8.62 1.4 10.6 32140 890

SF LF

* Concrete unit pricing is located on Detailed Structural Estimate Summary 

Center for Sustainable Landscapes ‐ Cast‐in‐Place Concrete Quantity Takeoff 

Total 
Cubic Yards SF Ton

Waste
Conversion

Concrete Calculations Forms Reinforcing
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Appendix C: 

General Conditions Estimate 

  



General Conditions Quantity Unit Cost Total 
Job Length  48 Week
Personnel
Project Engineer 
Assitant Project Engineer
Superintendent 

Indirect Costs
Permits 1 LS 4,000.00$        4,000.00$        
Testing and Inspection Services 1 LS 3,000.00$        3,000.00$        
Contingency 1 LS 300,000.00$    300,000.00$    
Safety Systems 11 Month 750.00$           8,250.00$        
Builders Risk Insurance 1 LS 36,000.00$      36,000.00$      

Temporary Utilities/Facilities 
Temp Office Utilities 11 Month 800.00$           8,800.00$        
Temp Toilets 11 Month 250.00$           2,750.00$        
Temp Communications 11 Month 475.00$           5,225.00$        
Temp Electric 11 Month 6,000.00$        66,000.00$      
Temp Heat 6.5 Month 350.00$           2,275.00$        
Temp. Fencing 11 Month 750.00$           8,250.00$        
Office Trailer 11 Month 900.00$           9,900.00$        
Office Trailer Setup/Removal 1 LS 1,000.00$        1,000.00$        
Storage Trailer 11 Month 250.00$           2,750.00$        
Dumpsters (Recyling and Waste) 48 Week 250.00$           12,000.00$      

646,200.00$    
13,462.50$      

6.46%

Center for Sustainable Landscapes ‐ General Conditions Estimate

Percentage of Contracted Value

Total General Conditions Cost: 
Total General Conditions Cost per Week: 

11 16,000.00$      176,000.00$    Month
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Appendix D: 

LEED Scorecard 

  











Technical Report 2 
 

The Center for Sustainable Landscapes                                                                                                     11 
 
 

           

 

 

 

 

 

 

 

 

 

Appendix E: 

BIM Use Analysis Worksheet 

  



High / Med / Low High / Med / Low YES / NO / MAYBE

R
es

ou
rc

es

C
om

pe
te

nc
y

Ex
pe

rie
nc

e

Sustainability (LEED) Evaluation High Architect High 3 3 1 Requires BIM experience High value to owner due to Yes
Contractor Med 3 3 3 Requires Appropriate Contract the importance of achieving 
MEP Engineer High 2 2 1 Requires Training and Software sustainable goals 
Site/Civil Engineer High 1 2 1 Requires Training and Software

Building Systems Analysis High Architect Med 3 3 1 Requires BIM experience Ensures building is operating Yes
MEP - FP Eng. Med 2 2 1 Requires Training and Software to specified design sustainable 
Facility Manager High 1 1 1 Requires Training and Software standards

Record Modeling High Contractor Med 3 3 3 Requires a large amount of Yes
Architect Med 2 2 2 documentation 
Facility Manager High 1 1 1 Requires Software and Training

Cost Estimation High Architect Med 2 2 1 Training Expediates estimating process No
Contractor High 3 3 2 but requires an accurate 
Owner High 1 1 1

 Phase Planning (4D Modeling) High Contractor High 3 3 3 Efficient planning of all resources Yes
Subcontractors High 1 1 1 Requires Software and Training

3D Coordination (Construction and Design) High Contractor High 3 3 3 Reduce the amount of conflicts Yes
MEP - FP Eng. Med 3 3 3 between major building systems 
MEP - FP Subs. High 2 2 1 Requires Software and Training during construction 
Architect Low 3 3 2

Engineering Analysis High Architect High 3 3 2 Improves the design of the facility Yes
MEP - FP Eng. High 3 3 3 and its lifecycle energy consumption

Site Analysis Med Architect High 3 3 2 Optimize location of building on site Yes

Design Reviews High Architect Med 3 3 2 Requires an experienced owner No
Contractor High 3 3 3 to understand building materials
Owner Low 1 1 1 and proportions virtually 

Construction System Design High Contractor High 3 3 3 Increases constructability Yes
Subcontractor Low 1 1 1 Requires Software and Training

Building (Preventative) Maintenance Schedule High Contractor Med 3 3 3 High value for the owner to Yes
Architect Low 3 3 2 maintain optimum operations 
Facility Manager High 1 1 1 Requires Software and Training efficiency 

Center for Sustainable Landscapes ‐  BIM Use Analysis

Proceed with Use  

Scale 1-3             (1 
= Low)

Responsible Party Additional Resources / Competencies Required to 
Implement

* Additional BIM Uses as well as information on each Use can be found at http://www.engr.psu.edu/ae/cic/bimex/ 

BIM Use* NotesCapability RatingValue to Resp 
PartyValue to Project
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Appendix F: 

Level 1 Process Map 

 

 

 

 

 

 

 

 

 

 

  



Level 1: BIM Execution Planning Process
Project Title

IN
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S

Developed with the BIM Project Execution Planning Procedure by the Penn State CIC Research Team.
http://www.engr/psu.edu/ae/cic/bimex

Center for Sustainable Landscapes – Level 1 Process Map
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