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Prologue 

 

On April 22, 2008, Great River Energy, an electric generation and transmission 

cooperative, dedicated its headquarters office in Maple Grove, Minn. Designed to be the 

most energy efficient building possible, the structure was awarded Platinum LEED-NC 

V2.2 certification on Sept. 26, 2008, the first building to achieve such recognition in 

Minnesota. 

 

The Leadership in Energy and Environmental Design (LEED) Green Building Rating 

System is a set of criteria established by the U.S. Green Building Council (USGBC) to 

encourage and accelerate global adoption of sustainable green building. LEED is a third-

party certification program and the nationally accepted benchmark for the design, 

construction and operation of high performance green buildings.  

 

A high performance building is defined by the U.S. Office of Energy Efficiency and 

Renewable Energy as one with energy, economic and environmental performance that 

is substantially better than standard practice1. The U.S. Environmental Protection 

Agency (EPA) defines a green building as a structure that is environmentally responsible 

and resource-efficient throughout its life cycle2. 

 

Great River Energy headquarters was evaluated by the USGBC based on the LEED for 

new construction version 2.2 (LEED-NC V2.2) rating system, which tallies a cumulative 

score based on a 69-point scale. The rating system is as follows: Platinum, 52+; Gold, 39-

51; Silver, 32-38. Great River Energy received 56 points and is currently pursuing an 

additional two points. 

 

Project teams interested in obtaining LEED certification must satisfactorily document 

achievement of all the prerequisites and a minimum number of points. LEED recognizes 

performance in six key areas of human and environmental health: sustainable sites, 

water efficiency, energy and atmosphere, materials and resources, indoor 

environmental quality and innovation in design. 

 

 

 

                                                 
1
 http://www.eere.energy.gov/buildings/highperformance/design_approach.html 

2
 http://www.epa.gov/greenbuilding/pubs/faqs.htm#1 
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1 Executive summary 
 

1.1 A letter from the CEO 
 
Dear Friends, 

 

Great River Energy has been one of the fastest growing electric utilities in the Upper 

Midwest over the past 10 years. We serve two-thirds of the geographic area of 

Minnesota, from the northeast Arrowhead, to the farmland of the southwest, from the 

Twin Cities, to the North Dakota border.  

 

Owned by 28 member distribution cooperatives, it’s our job to continually plan for those 

members’ future energy needs, balancing rates, reliability and environmental 

stewardship. But the past few years have been particularly challenging in planning for 

new generation to serve our members. 

 

First, there are escalating financial and environmental costs of building large-scale 

generation facilities.  

 

Second, policymakers are setting new goals to reduce energy consumption and reduce 

greenhouse gas emissions. In Minnesota, the Next Generation Energy Act of 2007 

requires that every utility achieve annual energy savings equal to 1.5 percent of its gross 

annual energy sales, beginning in 2010. On a national level, the newly elected president 

and Congress promise to reduce carbon dioxide emissions and promote renewable 

energy through new energy legislation. 

 

At Great River Energy, we know the cheapest—and cleanest—kilowatt-hour is the one 

we don’t have to produce. So conservation and energy efficiency have become our “first 

fuel.” Because our customer base is largely residential, one of the best places to begin is 

in building construction. The more efficiently we build new homes and businesses, the 

less energy they use and the longer we can delay building expensive new power plants. 

And because we’re a utility that believes in taking its own advice, we decided to set an 

example when we designed and built our new headquarters building in Maple Grove, 

Minn. 

 

From the beginning, we told our architects at Perkins + Will that we wanted to build a 

state-of-the-art building in energy efficiency, sustainability and conservation that 

includes at least one innovative design feature that has never been done before. We 

wanted the building to contribute to the advancement of sustainable green building and 

be an educational tool for others to see how easily—and relatively inexpensively—these 

technologies could be applied. We wanted our commitment to renewable energy to be 

visible to even the most casual passerby. Last but not least, we wanted to dispel the 

notion that energy efficiency and conservation mean sacrificing beauty, functionality or 
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practicality. Finally, we wanted our building to be a place people want to visit, and a 

building that employees love coming to every day. 

 

It has turned out to be all that and more. 

 

The 166,000-square-foot building was designed to use approximately 50 percent less 

energy than a comparable facility built to state code requirements and approximately 

90 percent less water than a similarly sized corporate campus. It features an in-lake 

geothermal HVAC system, in-floor displacement ventilation, daylight harvesting, 72 

kilowatts of on-site solar panels and a 200-kilowatt wind turbine. We accomplished all 

of this for an incremental cost of less than 10 percent more than a conventional 

corporate headquarters of the same size.  

 

And it is beautiful. 

 

In October 2008, Great River Energy’s new headquarters building was honored by the 

USGBC with its highest designation—Platinum LEED certification. We received 56 LEED 

points, four more than required for Platinum LEED certification, and our building is one 

of fewer than 100 worldwide to receive this designation. 

 

During the first six months we occupied this building, more than 6,000 people toured it, 

learning about the innovative design, energy efficiency and conservation. Other 

businesses are asking how they can build or renovate their buildings to adopt many of 

the sustainability features. Our customers and the communities we serve see that 

asking them to conserve energy is nothing more than we have asked of ourselves. 

 

We’re proud of this building and the example we’ve set. We believe Great River 

Energy’s headquarters building represents no less than a blueprint for the future. 

 

David Saggau 

President and CEO 

Great River Energy 

March 2009 
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1.2 Why does an energy company care about conservation? 
Great River Energy is the second largest electric power supplier in Minnesota and the 

fifth largest generation and transmission cooperative in the United States in terms of 

assets. It provides wholesale power to 28 distribution cooperatives in Minnesota and 

Wisconsin that distribute electricity to approximately 1.7 million people. Its mission is to 

provide members with reliable energy at competitive rates in harmony with a 

sustainable environment. Great River Energy provides power to many farms and other 

customers who depend on a healthy and fruitful planet, and they rely on their electrical 

utility to keep it that way. 

 

That’s why Great River Energy distributed $7 million in energy efficiency rebates in 

2008. Energy conservation programs saved Great River Energy and its member 

cooperatives nearly 67,000 megawatt-hours of electricity in 2007.  

 

Great River Energy is furthering its energy 

generation by increasing the amount of 

renewable generation in its portfolio. According 

to the American Wind Energy Association’s 

2007 ranking, Great River Energy purchases and 

sells more wind energy generation than any 

other electric cooperative in the United States. 

 

Great River Energy’s reputation as an innovator 

is due in large part to its willingness to 

experiment with new technologies and 

processes. At Coal Creek Station, a Great River 

Energy coal-based power plant, waste heat 

from coal combustion is used to refine coal 

before it’s burned. By reducing moisture 

content in the refining process, less coal is 

required to generate the same amount of 

electricity – leading to increased plant 

operations and lower emissions.  

 

As a member-owned electric cooperative, Great River Energy upholds the values held by 

those who buy its product. Those values are reasonable rates, reliable service and 

environmental stewardship. Great River Energy’s headquarters exemplifies all the things 

that must happen to uphold those values. 
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1.3 Why build Platinum LEED? 

 
1.3.1 It just makes sense 

 

Anyone can build a Platinum LEED building with an unlimited budget. One of the most 

important goals of Great River Energy’s headquarters building was to show that a 

building can be energy efficient without being cost prohibitive. The building is 

revolutionary, yet undeniably practical. 

 

Great River Energy’s headquarters building is a competitively and efficiently built Class A 

building. The building cost less than 10 percent more than a comparable high quality 

corporate headquarters building would have cost using traditional construction 

methods.  

 

The building proves that there is no longer any reason not to build sustainable 

structures. Great River Energy has promoted the importance of energy efficiency for 

years, but consumers’ behavior hasn’t changed dramatically. The building displays the 

benefits of energy efficiency, sustainability and conservation, but the true measure of 

success will be its effect on future behaviors. As the country grows, developers must 

look to LEED certified buildings for ideas on how to grow smarter. 

 

Great River Energy’s headquarters is a model of ways to use energy more efficiently and 

a signal that traditional construction methods must be improved. Since construction was 

completed in April 2008, thousands of people, ranging from architects and builders to 

curious area residents, have toured the building and learned about its sustainable 

features. Not everyone will build to Platinum LEED level, but if people can learn one or 

two ways to save energy from the building, the energy savings down the road will be 

invaluable.  

 

1.3.2 Growing in an informed, considerate manner 

 

In the United States, buildings account for 68 percent of total electricity consumption 

and 38 percent of carbon dioxide emissions3. To meet the demand for housing in 2030, 

nearly 60 million new residential units will need to be built4. Development doesn’t need 

to slow or cease; it simply must unfold thoughtfully. 

 

Building a cutting-edge office is Great River Energy’s contribution to the construction 

industry’s advancement and maturity. There are simple energy-saving methods used in 

the building that can be applied to all future development, including both homes and 

                                                 
3
 http://www.epa.gov/greenbuilding/pubs/whybuild.htm  

4
 Nelson, Arthur, “Toward a New Metropolis: The Opportunity to Rebuild America,” (The Brookings 

Institution Metropolitan Policy Program, December 2005). v. 
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businesses. Each one reduces greenhouse gas emissions and helps ensure a reliable flow 

of energy in the future. 

 

1.3.3 Less energy, less infrastructure  

 

In May 2008, Cambridge Energy 

Research Associates published research 

that found the costs of building new 

power plants had more than doubled 

since 20005. And a majority of the 

increase occurred after 2005. 

Environmental and regulatory 

considerations aside, the cost of new 

generation resources will cause 

significant increases in energy price. 

 

Wind generation showed the largest 

increase in cost between 2000 and 2008 

in response to increased demand for 

wind turbines. In the same timeframe, 

the cost of natural gas-fired power 

plants increased 92 percent and coal-

fired power plants increased by 78 

percent. Though the costs of natural 

gas- and coal- fueled generation have 

increased the least, impending carbon 

legislation is an unknown cost that will 

soon make them considerably more 

expensive.  

 

By each of us using less energy, the need for new generation facilities is reduced. Great 

River Energy knows that the cleanest and cheapest kilowatt-hour is the one that it 

doesn’t need to produce, so it is vital that consumers use less energy. There are enough 

opportunities to conserve energy to delay the need for new power plants and other 

energy infrastructure without sacrificing quality of life.  

 

 

 

 

 

 

                                                 
5
 http://energy.ihs.com/News/Press-Releases/2008/IHS-CERA-Power-Capital-Costs-Index.htm 
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1.4 Energy efficiency’s payback 
 

A major roadblock to the widespread adoption of energy efficient building practices is 

sticker shock. Because the technologies used are new and often not mass produced, 

they come with higher up-front costs. However, there are long-term financial benefits 

generated by lower energy bills and, in time, incremental costs are recouped with 

paybacks. 

 

Traditional construction involves seeking vendors who will perform a task at an 

affordable price and within the requirements of the construction schedule. Often, the 

lowest bid is selected in an effort to lower up-front costs and effectively manage the 

construction budget. Building high-efficiency structures requires more thoughtful 

consideration with respect to subcontract selection, and the cost and quality of building 

materials. When assessing the cost of a building, the cost can’t be measured from the 

first shovel to the final nail. It must be calculated from the start of construction to the 

end of the building’s life. 

 

Paybacks were a factor in every decision concerning Great River Energy’s headquarters 

building. Without convincing calculations to back them up, this building would not have 

been built. 
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2 Designing the building 

 

2.1 Identify the design drivers 

 
If there is one reason why this ambitious project was successful it is because every 

decision was influenced by a single goal: to build the most energy efficient structure 

possible.  

 

Great River Energy CEO David Saggau emphasized the building had to be a model of 

energy efficiency and sustainability that would serve as a learning tool on how to build 

the right way. As an energy company, Great River Energy focused specifically on energy 

conservation in the design. To make the building a monument of conservation, energy 

efficiency was the top priority in every decision. 

 

When designing a building for LEED certification, it’s vital that priorities are clearly 

defined. A project like the Great River Energy headquarters building – one that 

introduces new technologies, materials, and construction means and methods – can 

reveal unforeseen consequences that can complicate what are often routine decisions. 

By identifying and defining the most valued priorities, barriers can be overcome by 

relying on a set of previously agreed upon guidelines partnered with viable information 

from contractors and suppliers to make decisions. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

A White Paper on Building for Platinum LEED Certification, Great River Energy 11 

2.2 Select the right partners 

 
The first step in the building of a Platinum LEED certified building is to assemble an 

internal team that understands all the parts of the process. “We started by assembling a 

core team that understood what it takes to successfully complete an ambitious project,” 

said Great River Energy Director of Business Operations Mike Finley. “You need to 

engage all the disciplines in a way that creates synergies in the project.”  

 

Finley selected a team of employees who understood the vision of the project and the 

importance of the project’s three major goals and how they directly affect the 

company’s bottom line: 

• Drive new construction toward sustainability 

• Expand environmental stewardship 

• Achieve Platinum LEED certification 

 

Once the internal team was assembled, team members set out to find an owner’s 

representative, architect and general contractor that understood Great River Energy’s 

goals and showed passion for the project. As an added measure, a subcommittee of the 

Great River Energy board of directors was also assembled to evaluate decisions and 

determine the best options for the company and its 28 member cooperatives. 

 

Great River Energy interviewed three owner’s representative companies and selected 

the Minneapolis-based Tegra Group due to the organization’s experience building 

corporate campuses in the Twin Cities area. Tegra Group also appealed to Great River 

Energy leaders by laying out a plan to keep the ambitious project on budget. Sticking to 

a budget was much more than just a financial goal for Great River Energy – it would 

achieve the project’s goal to stand as an example of the practicality of building for LEED 

certification. The owner’s representative also helped establish criteria for assessing 

partners to ensure the architect, builder and everyone who worked on the building 

understood and was committed to the vision – and had the experience to make it work. 

 

An owner’s representative is a particularly necessary partner when building for LEED 

certification because of its understanding of the approvals and partners needed to 

introduce new construction concepts. Tegra’s history of successful partnerships with 

civic leaders was valuable on a project like Great River Energy’s headquarters building 

because it was so vastly different than any construction projects in the area. 

 

Perkins + Will, a global firm with a Minneapolis office, was named the architect on the 

project because of the company’s experience with high-performance buildings and 

willingness to design a cutting-edge structure. The firm also worked with a process 

called “integrated front-end loaded design” that solicited feedback and input from 

employees throughout the design and construction phases. This process closely 

matched the way Great River Energy conducts business by valuing everyone’s input. The 
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alignment of cultures between Perkins + Will and Great River Energy sparked a synergy 

that drove the project. 

 

McGough Construction of St. Paul, Minn., was selected as the general contractor due to 

its commitment to sustainable building practices, roster of LEED accredited 

professionals and track record with energy efficient buildings. 

 

Gathering a team that communicates well and is willing to collaborate is necessary 

when constructing a LEED certified building. The USGBC assesses projects from concept 

to completion, so any miscommunication between partners could cost valuable LEED 

points. Essentially, when several teams are brought together to build a LEED certified 

building, they must become one unified group, rather than a complementary collection 

of specialists. 
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2.3 Devise a conceptual design idea 
 

Site selection had been completed before the design team was hired, so Perkins + Will 

and the firm’s engineering partner, Dunham Associates, identified the best 

opportunities for LEED points on the site. They settled on two that would drive the 

building’s efficiency: daylight harvesting and lake-source geothermal displacement 

heating and cooling. With these defined, the building began to take shape. Two major 

design concepts were identified as the best opportunities to achieve the building’s 

ultimate goal: to be as energy efficient as possible. 

 

Those two opportunities were not maximized by one or two features of the design – 

they were a consideration in every design element. For example, daylight harvesting 

was an influencing factor in everything from the height and material of work area walls 

to the color of the roof. Since several features were all pointed toward a common goal, 

the designers took a holistic approach to the building. 

 

The building was designed as a collection of interwoven systems, each enhancing the 

success of others. Perkins + Will along with the mechanical engineers at Dunham 

Associates collected data on a matrix that outlined every design option and its effect on 

energy efficiency and cost. This allowed the team to take a cost-benefit approach and 

select features that both achieved LEED points and increased efficiency. 

 

2.3.1 Daylight harvesting 

The building is deliberately designed with a long axis running east-west. This allows 

most of the glass to face north and south. Narrow floorplates are designed to harvest 

maximum daylight, reducing the need for artificial lighting and minimizing heat gain 

from lights. Daylight atriums in the roof allow natural light into the center of the 

building. 

 

Dimming ballasts control the lighting and reduce artificial light to limit energy 

consumption and provide consistent lighting inside, regardless of daylight levels. Motion 

sensors automatically turn off lights when they’re not needed. Overhead lighting 

fixtures run parallel with exterior walls, so the lights closest to the windows and internal 

atriums dim to reduce energy use on sunny days. All of the windows also have high-

performance coatings that limit heat gain from the sun while allowing daylight to pass 

through. 

 

Workstations are designed with lower walls to allow more daylight into desk areas, and 

all offices have a windowed wall to allow the passage of natural light. The building is 

predicted to use 40 percent less energy for lighting than a standard building as a result 

of daylight harvesting measures. 
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2.3.2 Lake-source geothermal heating and cooling 

The site offered the opportunity to create what would become one of the building’s 

most unique and efficient features: lake-source geothermal heating and cooling coupled 

with under-floor displacement ventilation. It is one of the first – if not the first – times 

these two technologies have been combined. 

 

A nontoxic, biodegradable 

fluid called propylene 

glycol is mixed with water 

and pumped through 36 

miles of plastic piping 

coiled at the bottom of 

nearby Arbor Lake to 

exchange heat with the 

lake – heat from the 

building is extracted during 

the summer and warmth 

from the lake is absorbed 

during the winter. This 

closed-loop system works 

with 70 heat pumps 

internally to conduct the heating and cooling of the facility. There is neither a chiller nor 

a boiler in the building to back up the lake-source geothermal system. 

 

The efficiency of the geothermal system is compounded by raised floors that allow air to 

be delivered by in-floor air diffusers located throughout the building, rather than 

through traditional overhead forced-air systems, which require a significant amount of 

energy to operate. Floor-level air is supplied at 65-68 degrees Fahrenheit (instead of the 

usual 55 degrees Fahrenheit for mixing systems) and vents at the ceiling at 

approximately 80 degrees. The airflow within the space is driven by natural convection 

reducing the need to use fans. 

 

Both daylight harvesting and lake-source geothermal heating and cooling will be 

examined in more detail in the LEED Credits section of this paper beginning on Page 24. 
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2.4 Develop a strategic planning process 
 

Building for Platinum LEED certification requires extensive data collection, collaboration 

and an almost obsessive commitment to feedback. Because green building is in its 

infancy, it requires more research than projects built to lower performance standards. 

Whereas widely adopted construction methods have been perfected over decades, 

LEED building demands a commitment to questioning techniques and seeking new 

answers. 

 

2.4.1 Develop design themes 

Perkins + Will held meetings to establish the building’s design drivers. The first meeting 

was a vision workshop at which the high-level goals for the building were outlined by 

Great River Energy leadership. It was at that meeting where CEO David Saggau outlined 

his vision to build the most energy efficient building possible. That single goal from the 

vision meeting influenced every decision relating to the building. 

 

Another design theme that came directly from Saggau was a challenge issued to the 

designers. He asked them to do something with energy efficiency that had never been 

done in the world. He felt it was important that the design not only conserve energy, 

but contribute to the evolution of green design. Thus, a new theme was identified: the 

building would invent a new method for energy efficient construction. 

 

It was also at the vision workshop that Perkins + Will explained the levels of LEED 

certification. While explaining each point and outlining the differences between Silver, 

Gold and Platinum LEED certification, the architects made it clear that Platinum LEED 

certification was attainable for the project and site, but it would be challenging to 

achieve. The site was immediately ineligible for certain points due to the fact that there 

was no existing structure, nor was it a brownfield site. The team would need to make 

the most of the available site resources. 

 

Saggau challenged the team to reach Platinum LEED certification for the building. 

According to Saggau, Great River Energy’s role as a leader in energy efficiency and 

conservation made this an easy decision. Platinum LEED certification became a design 

theme. 

 

According to Saggau, Great River Energy’s headquarters building had to push the limits 

of energy efficient construction and set an example of what can be done. Saggau said: 

“If we can’t achieve a Platinum building, who can? If we don’t do it, who should? An 

energy company is the one who should build Platinum LEED; particularly with the 

attributes this building has, predicted to use 50 percent less electricity.” 
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2.4.2 Collect Data 

Data collection for the development of the building began in 1998. At that time, two 

generation and transmission cooperatives, United Power Association and Cooperative 

Power, were beginning to discuss a merger. A team was formed to assess the facilities of 

both companies for future planning. The team selected the existing United Power 

Association office in Elk River, Minn., as the home of the new company that would 

become Great River Energy. They also projected that the office wouldn’t be large 

enough to hold the company long into the future, but recommended a remodel of the 

space to accommodate short-term expansion. 

 

However, a boom in growth throughout Great River Energy’s 28 member cooperatives 

service area required the creation of new generation and transmission assets, and the 

addition of more employees. In 2004, a board subcommittee was formed to explore 

whether a new headquarters building was needed. In time, the committee 

recommended a new headquarters be constructed.  

 

In December 2006, the Great River Energy board approved the decision to build a new 

headquarters office, and a team was assembled to bring the vision to reality. Once a site 

was chosen and the design and construction team were selected, the project team 

began collecting data that would influence the design of the building.  

 

After the vision workshop, McGough and Perkins + Will set up tours of office buildings in 

the area so employees could identify features they liked and disliked. Comments from 

the tours helped drive the design process. After the tours were completed, Perkins + 

Will interviewed every Great River Energy manager and conducted employee focus 

groups to identify additional design drivers.  

 

Focus groups revealed several design elements that employees valued which guided the 

design. For instance, daylight was repeatedly named as a feature employees valued in 

their workspace. This reinforced the commitment to daylighting in the design; it would 

meet employee preference in addition to promoting energy efficiency. Employees also 

identified privacy, collaboration, access to colleagues and outside views as features they 

valued in a workspace. 
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2.4.3 Engage all of the disciplines 

Decisions regarding the project were made by the designe team as a whole. Great River 

Energy’s core team lent their expertise on a variety of topics and led discussions with 

the architects, builders, engineers and owner’s representative. The culture created by 

the people involved allowed for a highly collaborative and innovative environment. 

Ideas were thoroughly discussed before decisions were made as a team. This approach 

is necessary when a project team is focused on creating something completely new. The 

more questions that are raised in the planning stage serve to minimize surprises during 

construction. 

 

Green building takes a whole 

system approach to design and 

requires early involvement of 

the design and construction 

disciplines to be successful. 

LEED is intended to improve 

building practices through 

transformation and innovation, 

and therefore requires 

traditional methods of design 

and construction be changed 

and modified. 

 

According to the architect 

responsible for the LEED and 

sustainable design direction 

portions of Great River 

Energy’s headquarters 

building, Doug Pierce, Perkins 

+ Will, “We’re looking at a significant change in design thinking and attitudes to 

effectively do Platinum level and ‘Platinum plus’ buildings day in and day out. Platinum 

is a good start, but it will be 10 or 20 years before we all will have a really good 

understanding of how far we can take green building – and have a delivery process that 

everyone on the team fully understands. 

 

“Right now, it’s vital to have partners who are proactive. You need people who 

understand ‘systems thinking’ and can help create solutions with very little information 

to work from.” 

 

LEED structures must be viewed as a body of interconnected systems rather than a 

conglomeration of independent parts. This approach demands holistic analysis 

throughout the process. A small variable in one system can cause unforeseen issues in 

others. A proactive and collaborative team encourages early problem solving during 

design before the issues become potentially costly crises during construction. 
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This underscores the 

importance of selecting a 

team that has LEED 

experience. A lengthy 

resume of LEED projects 

exhibits more than a track 

record of building and 

designing efficient systems; it 

shows an ability to operate in 

the supremely collaborative 

nature of building for LEED 

certification. 

 

2.4.4 Solicit Feedback 

Employee feedback was continually sought throughout design and construction. As 

adjustments were made to the design, employees made sure the building didn’t stray 

from the original idea that was built around their input. 

 

According to Perkins + Will, it’s more important to get employee “buy-in” during the 

construction of green buildings than traditional construction. Green buildings can 

change employees’ environment, and it’s beneficial for them to be included in the 

design dialogue. 

 

Ongoing feedback allowed company leaders to recognize an employee worry that came 

up even before the building was under construction. For example, some employees 

raised concerns about the increased cost and time of commuting, which, in many cases, 

would be more expensive. In response, a bus route was negotiated with Maple Grove 

Transit that allowed employees to park at the site of the old headquarters building and 

take a free bus ride to the new office. 

 

In addition to meeting employee feedback, the bus system helped the project make 

progress toward sustainable sites credit 4.1.  
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2.5 Make the most of your site 
 

In 2006, Great River Energy sought the help of an architectural consultant and McGough 

Construction to assess possible sites for their green building potential. They looked at 

each site and considered 18 criteria that would help the building be as efficient as 

possible. The Maple Grove site was chosen before Great River Energy decided to pursue 

LEED certification, but by assessing property with an eye toward energy efficiency the 

organization ended up with a site that fit well within the LEED framework. 

 

If LEED certification is the goal of a project before site selection begins, the points 

available should influence the site selection. There are 14 LEED points possible for a 

sustainable site, but the property can influence the efficiency of the building in many 

ways. Below are some of the considerations that went into selecting the site in Maple 

Grove for Great River Energy’s headquarters building. 

 

2.5.1 Mass transit 

The site’s location across the street from a major mass transit hub gave Great River 

Energy an easy LEED point (sustainable sites credit 4.1) and a head start on a second 

point by reducing the number of parking spaces needed.  

 

2.5.2 Lake 

The proximity to Arbor Lake allowed for the lake-source geothermal heating and cooling 

system that is a major energy saver for the building. 

 

2.5.3 Building orientation 

The building couldn’t have saved as much energy due to daylighting if it weren’t for the 

site’s ability to accommodate a long, narrow, south-facing building.  

 

2.5.4 Wind profile 

The site was determined to have good wind resources, so the approach to renewable 

energy slanted toward wind energy. Great River Energy originally planned for the 

building’s renewables to be split into two-thirds wind and one-third photovoltaic, but 

the wind profile allowed Great River Energy to garner three-quarters of the renewable 

energy needed for LEED points from wind. 

 

2.5.5 Employee amenities 

Amenities for employees were a central factor in choosing the Maple Grove site. It has a 

walking path, access to daycare, grocery stores, medical clinics and many other 

conveniences that employees value.  

 

 

 

 



 

A White Paper on Building for Platinum LEED Certification, Great River Energy 20 

2.6 Select materials 
 

2.6.1 Choose materials to meet LEED credits 

When building for LEED certification, always select materials with the materials and 

resources LEED credits in mind. This reinforces the importance of questioning every step 

in the design and construction process. Don’t rely on the materials that have 

traditionally been used, because there may be a different material that will generate 

efficiencies or help to earn a LEED credit. Just as construction methods must be 

challenged during the design phase, crews cannot resort to tried and true, or even 

commonly preferred, materials during the construction of a LEED certified building. 

 

2.6.2 Make sure materials work with your system 

Use of new materials shouldn’t be a detriment to a building or system. In addition to 

considering efficiencies and LEED credits, test materials to find out if they are 

appropriate for the project and facilities staff. New materials may mean different 

maintenance practices and unfamiliar installation procedures. Additional education may 

be required for the maintenance staff. If green building practices are shown to create 

drawbacks, the sustainable building movement will regress, so it is absolutely vital that 

any material that strays from traditional methods is at least as effective as the material 

it replaces.  

 

To select materials, Perkins + Will provided specifications for materials and McGough 

Construction priced out several options. McGough and Perkins + Will created conceptual 

budgets based on specified materials and determined what materials were available 

that had low levels of volatile organic compounds (VOCs). They weighed cost 

parameters against material characteristics and long-term durability to establish 

whether it made sense to use recycled materials or locally produced materials for each 

building feature. The findings of all materials research were submitted to and approved 

by Perkins + Will before they were purchased.  

 

2.6.3 Check that the correct materials are used 

Accomplishing LEED certification isn’t just about designing efficient structures, it’s about 

building them. The materials included in the plan must actually make it into the building. 

When building LEED projects, workers may be asked to change a method that they’ve 

honed over an entire career or use a new material. Builders must monitor workers and 

subcontractors so they don’t resort to methods or materials that conflict with the 

construction documents and overall intent of LEED. 

 

There was a formal process to check materials during the construction of Great River 

Energy’s headquarters building. During construction, a McGough employee was 

available to answer subcontractors’ questions about green products. With a single 

representative charged with routinely policing materials and ensuring the correct 

products were being used, crews could get their material-related questions answered 

quickly. Also, during every bi-weekly safety meeting, construction means and methods 
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as related to compliance with indoor air quality (IAQ) measures were reinforced to 

stress the importance of sticking to the approved materials and suggested methods of 

installation.  

 

All of these measures involved an ongoing process to further educate subcontractors so 

they understood how vital their installed products and/or material could impact 

whether a LEED credit was achieved. 

 

By having a process for selecting materials and guaranteeing their use, the construction 

manager could ensure that they were building to the level of performance that was 

designed. It is also helpful as documentation for the LEED certification. 
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2.7 Work with civic leaders  
 

Without effectively communicating with city of Maple Grove officials, the building could 

not have achieved Platinum LEED certification. A healthy working relationship with the 

city played a major role in the building’s success. “I’m very skeptical that we could have 

built a Platinum building in any other city,” said Great River Energy CEO David Saggau.  

 

Great River Energy’s first step into Maple Grove occurred in early 2006 when the 

company signed a purchase agreement for the property. The agreement was contingent 

upon the city council’s approval of the design – a design unlike any other building in the 

area. This signaled the beginning of an educational campaign that would inform city 

officials about the energy-conserving elements of the building, as well as the future of 

energy.  

 

Though city officials were largely in favor of Great River Energy moving in, there were 

some who initially resisted the design concept – specifically the wind turbine and lake-

source geothermal heating and cooling system. LEED was also new to many city officials. 

Because the design elements were largely unfamiliar, designers made an effort to 

connect the building’s features to their community benefits and educational potential. 

 

Great River Energy and Perkins + Will presented a design concept during a hearing 

attended by an assortment of city officials ranging from the city planner to the fire chief. 

The advantages of a high-performance Platinum LEED building in Maple Grove were 

outlined and well received by those in attendance. 

 

Although large community meetings often played host to Great River Energy’s highly 

visible and orchestrated presentations, much of the education occurred more in a more 

relaxed setting. Company leaders would routinely visit city of Maple Grove officials to 

informally discuss the building and its design, as well as the company’s overall strategy, 

view on energy and vision of the headquarters as an educational resource. By putting a 

personal touch on the education process, city officials were able to better assess Great 

River Energy’s motivations. 

 

Work with city planners 

quickly uncovered a 

solution to accommodate 

the proposed lake-source 

geothermal heating and 

cooling system. After 

explaining the system’s 

minimal effects on 

wildlife and aesthetics, 

the city offered an 

easement agreement 
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that would allow the necessary 36 miles of piping to be coiled below the surface of 

Arbor Lake. The last remaining hurdle before the design would be approved was the 

wind turbine. 

 

Great River Energy presented three options for the building’s wind energy resources to 

the Maple Grove City Council. There was an option with three turbines, another with 

two, and a third with a single turbine to be used on an interim basis. The city council 

agreed to the third option and the turbine was granted a five-year permit to provide 

energy for the building. Under those conditions, the council approved the design by a 

vote of 4 to 1. With that, the property purchase was finalized and construction began a 

short while later. 

 

In many ways, the method in which Great River Energy worked with the city of Maple 

Grove during the design approval process innately fulfilled many of the promises it 

made. Great River Energy spoke of its commitment to educating the public about energy 

conservation and renewable energy, then spent months educating city officials about 

those very topics. Great River Energy stressed its commitment to being a positive 

member of the community and ended up with such strong ties to civic leaders that the 

company was involved in community events before employees even moved in. 

 

Green building design inevitably travels through unfamiliar territory for all involved. 

However, by educating community leaders about efficient buildings and LEED 

certification, a door opens for others to follow, inject new ideas and advance the 

development of sustainable building.  

 

According to Maple Grove Community Development Director Dick Edwards, the Great 

River Energy headquarters building has done just that.  

 

“A project like this can set a pattern,” said Edwards. “Great River Energy really triggered 

a lot of interest out there. People are calling our office interested in wind turbines and 

the green movement. Great River Energy has demonstrated what can be done and this 

is a first step toward promoting green development.” 
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3 LEED credits 
 

One of the true beneficiaries of LEED certification are the communities in which the 

structures are built. City of Maple Grove officials became integral members of the 

project team because they understood the benefits of a Platinum LEED certified 

building. They knew that with each credit the project achieved, their new neighbor, 

Great River Energy, lessened its impact on the environment. 

 

The process of pursuing LEED certification is very much the same as designing and 

building a high-performance building – it requires a team approach. LEED certification is 

not simply an architect or engineer’s pursuit; it’s a community-wide effort that requires 

multiple groups to unite toward a common goal.  

 

A project team can view LEED credits as a problem or an opportunity. The team behind 

Great River Energy’s headquarters building viewed every LEED credit as an opportunity 

to drive the building’s efficiencies. By striving to meet LEED credit criteria, the project 

team didn’t simply design, build and accept whatever efficiencies resulted; team 

members were driven to design, test, model and tweak to make sure that their designs 

were not only operable, but highly efficient and finely tuned. 

 

The following section outlines the successes and lessons that unfolded as the project 

progressed. With each credit, Great River Energy’s headquarters building became more 

efficient and drew closer to its goal of Platinum LEED certification. 
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Sustainable sites 

 
Prerequisite 1: Construction activity pollution prevention 

During the design phase of the project, the team created an erosion and sedimentation 

control plan to manage runoff during construction. Crews on the construction site 

monitored daily operations to ensure that all workers, equipment and materials 

adhered to the plan. 

 

The erosion and sedimentation control plan met the following objectives: 

• Prevent loss of soil during construction by stormwater runoff and/or wind 

erosion, including protecting topsoil by stockpiling or reuse 

• Prevent sedimentation of storm sewer or receiving streams 

• Prevent polluting the air with dust and particulate matter 

 

The project met the requirements for prerequisite 1. 

 

Credit 1: Site selection 

Great River Energy evaluated nine different sites according to their green building 

potential (though not specifically focused on LEED credits), prior to choosing a site in 

Maple Grove, a growing community within the Twin Cities metropolitan area. 

 

The site met the following criteria: 

• Not prime farmland as defined by U.S. Department of Agriculture 

• More than five feet above the 100-year flood elevation as defined by the Federal 

Emergency Management Agency 

• Not within 100 feet of wetlands as defined by Code of Federal Regulations  

• Not within 50 feet of nearby Arbor Lake  

• Not a habitat for any endangered or critical species 

• Not public parkland 

 

Officially incorporated in 1974, the 36-square-mile suburb of Maple Grove is a relatively 

new addition to the Twin Cities region. With access to many urban amenities including 

public transportation, parks, biking and walking trails, and entertainment, Maple Grove 

grew by more than 11,000 residents from 2000 to 2007.  

 

By choosing to build in this area, Great River Energy was able to offer a broad array of 

services, benefits and amenities to employees, which is important in an increasingly 

competitive corporate environment. 

 

Great River Energy pursued and met the requirements for credit 1. 
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Credit 2: Development density and community connectivity 

Great River Energy pursued credit 2 through option 2 in LEED-NC V2.2 – community 

connectivity. The building was constructed on a previously disturbed site within a half of 

a mile of a residential zone with an average density of 10 units per acre net, within a half 

of a mile of 10 basic services (as defined by the USGBC) and with pedestrian access 

between the building and the services. 

 

Great River Energy can participate actively in multiple communities as a member of the 

greater Twin Cities region, and the company has already taken advantage of this 

prospect by sponsoring the Minnesota Bike Festival, Living Green Expo, Friends of the 

Mississippi River’s Mississippi River Challenge, and hosting the USGBC Minnesota 

Headwaters Chapter Annual Meeting. 

 

Great River Energy pursued and met the requirements for credit 2. 

 

Credit 3: Brownfield redevelopment 

The term “brownfield,” according to the U.S. Environmental Protection Agency, means 

property, the expansion, redevelopment, or reuse of which may be complicated by the 

presence or potential presence of a hazardous substance, pollutant or contaminant. 

 

The Maple Grove site was initially developed as a gravel pit and later redeveloped as a 

business district for the city of Maple Grove. Although the site was extensively disturbed 

it was not contaminated by hazardous waste making it a grayfield site.  

 

Because the site was not contaminated with hazardous materials, Great River Energy did 

not pursue credit 3. 

 

Credit 4.1: Alternative transportation, public transportation access 

Great River Energy pursued credit 4.1 by following option 2 in LEED-NC V2.2. The 

building entrance is located within a quarter mile of two or more public bus lines 

useable by building occupants. 

 

The Maple Grove Transit Center, located across the street from Great River Energy’s 

headquarters building, offers access to multiple bus routes serving the greater Twin 

Cities area. Additionally, Great River Energy worked with a public transportation service 

to provide a shuttle bus that travels between its Maple Grove headquarters and its Elk 

River facility to accommodate employees who live outside the metropolitan area. The 

buses travel from Elk River to Maple Grove twice in the morning and make two return 

trips in the afternoon. 

 

Great River Energy pursued and met the requirements for credit 4.1. 
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Credit 4.2: Alternative transportation, bicycle storage and changing rooms 

In addition to proximity to public transportation, Great River Energy encourages 

employees to explore alternate modes of transportation, such as bicycling. The 

headquarters facility boasts bicycle racks for 5 percent or more of the building’s users 

and showers for 0.5 percent of full-time equivalent employees. All employees are also 

welcome to check out bikes during their lunch hour to run errands nearby without using 

a vehicle. 

 

In June 2008, Forbes named Minneapolis one of North America’s most bike friendly 

cities. Though Great River Energy’s headquarters is not located in the city center, there 

are trails that make it a reasonable transportation option for some employees. 

 

Great River Energy pursued and met the requirements for credit 4.2. 

 

Credit 4.3: Alternative transportation, low-emitting and fuel-efficient vehicles 

Five percent of the building’s parking lot is dedicated to fuel-efficient vehicles. Fuel-

efficient vehicles are given preferred parking near the building entrance.  

 

To determine what vehicles qualified as fuel efficient, the project team consulted the 

American Council for an Energy Efficient Economy (ACEEE) green book and identified 

vehicles that qualified for premium parking. Employees who drive fuel efficient cars can 

get a sticker that allows them to park in specified spots near the building’s entrance. 

 

Great River Energy pursued and met the requirements for credit 4.3. 

 

Credit 4.4: Alternative transportation, parking capacity 

Parking capacity always poses a challenge and credit 4.4 is one of the most difficult 

points to achieve. The design team explored covered parking, structured parking, 

concrete paving and several other options, but settled on a single-level bituminous 

parking lot. Strategies were developed to limit paving, including the bus service from Elk 

River, the availability of off-site parking and preferred parking for carpools.  

 

By offering numerous transportation opportunities for employees, Great River Energy 

was able to reduce the number of parking spaces initially required by the city of Maple 

Grove. Carefully sizing the parking capacity to provide just what is needed has multiple 

benefits: money not spent on paving can be dedicated to other uses such as 

landscaping; less land is used for parking, effectively freeing more land for habitat 

restoration; less paving was needed reducing stormwater runoff and reducing the cost 

of the associated infrastructure demand; less paving also reduces the heat island effect 

by exposing less solid surface area to the sun. 

 

Great River Energy pursued and met the requirements for credit 4.4. 
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Credit 5.1: Site development, protect or restore habitat 

More than half of the vegetation (approximately 6.5 acres) on the Great River Energy 

grounds is native or ecologically adapted to Minnesota. Native plantings account for 

more than 20 percent of the total site area, including the building footprint. These 

plants require little to no irrigation once established and can also serve other useful 

purposes. Reducing the area required for parking was essential in earning this credit.   

 

Public concerns were voiced about the potential of native plantings looking unkempt, 

however, a considerate landscape design combined with Great River Energy’s 

experience with managing restoration habitats calmed concerns. During public 

meetings, Great River Energy described years of native plantings at several other 

facilities across Minnesota along with its staff knowledge in maintaining and grooming 

them. 

 

The design team paid close attention to site planning and landscape design, bringing 

clean lines and a managed appearance to the grounds as viewed from the street. Native 

plants were arranged to be effectively maintained and clean looking.  

 

University of Minnesota-bred fruit trees found on the east and west ends of the building 

are not considered native or adapted plantings and do not contribute to this LEED 

credit. However once mature, they will produce cherries, pears, plums and apples for 

Great River Energy employees and birds and animals that visit the site.  

 

Great River Energy pursued and met the requirements for credit 5.1. 

 

Credit 5.2: Site development, maximize open space 

By reducing the size of the parking lot, Great River Energy was able to increase the 

amount of green space, exceeding the city of Maple Grove’s open space requirement by 

more than 25 percent. In addition to helping achieve credit 5.2, this helped in the 

pursuit of sustainable sites credit 5.1.  

 

Optimizing parking quantities is a challenging prospect for any design. Even though 

parking is expensive, providing an overabundance of stalls is the most expedient and 

most common approach to sizing parking lots. However, it commonly results in a waste 

of resources, including land. The Great River Energy project team set optimistic parking 

lot counts very early in the design process, challenging the prevailing wisdom of 

oversized parking lots. As the project matured, 60 spots were added to the parking lot’s 

original capacity. The total parking count remained well below the amount required by 

the local zoning code. Green space and restored habitat requirements also continued to 

be achieved although with little margin remaining for changes.  

 

The team decided to provide a habitat and green space contingency plan in the event 

that further paving additions or landscape reductions were needed. The project team 

negotiated an easement with the city of Maple Grove and agreed to restore two 
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additional acres of land along Arbor Lake as native prairie. This addition extended the 

immediate environmental and aesthetic reach of the project beyond the property 

boundaries and ensured that that Sustainable Site Credits 5.1 and 5.2 could be earned.   

 

Great River Energy pursued and met the requirements for credit 5.2. 

 

Credit 6.1: Stormwater design, quantity control 

Great River Energy implemented a stormwater management plan, preventing the post-

development peak discharge rate and quantity from exceeding the pre-development 

peak discharge rate and quantity for one- and two-hour 24-design storms.  

 

Great River Energy pursued and met the requirements for credit 6.1. 

 

Credit 6.2: Stormwater design, quality control 

Ninety percent of rainfall is captured and treated using acceptable best management 

practices (BMPs). BMPs used to treat runoff remove 80 percent of the average annual 

post development total suspended solids. 

 

Great River Energy pursued and met the requirements for credit  6.2. 

 
Credit 7.1: Heat island effect, non-roof 

To reduce the heat island effect, projects in developed areas can choose to implement 

various shading mechanisms including covered or underground parking or reflective 

concrete paving. When faced with the decision whether to pursue credit 7.1, the team 

chose to invest project budget in additional native landscape plantings and strategies to 

reduce parking lot area, such as the employee bus service at the expense of credit 7.1. 

The reduced parking lot size and expanded green space did serve to reduce the urban 

heat island effect, however the strategy is not identified as part of credit 7.1. To 

maintain the construction budget, Great River Energy chose not to pursue this point.  

 

Great River Energy did not pursue credit 7.1. 

 
Credit 7.2: Heat island effect, roof 

This building uses a thermal polyolefin (TPO) white roof with a minimum solar 

reflectance index of 78 to reduce the building’s contribution to the urban heat island 

effect. The “white roof” reflects much of the sun’s energy back into the sky rather than 

allowing it to build up as heat on the roof surface over the course of the day. The roof 

also helps harvest sunlight within work spaces by reflecting sunlight into the daylighting 

atriums. The smooth surface of the TPO roofing is good for non-potable rainwater 

collection and an easy surface for installing photovoltaic racks.  
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“Living roofs” or “green roofs” have many virtues, and they are another option for 

earning this credit. They can be used as habitat and help with stormwater management. 

However, green roofs commonly have a higher up-front cost than white reflective roofs. 

Because parking lot area was reduced below the zoning requirement, the design team 

chose to apply all project 

funds for stormwater 

management and habitat 

restoration to the site in lieu 

of installing a green roof. 

This opened the opportunity 

for the project to include the 

47,786 square feet of low-

sloped white roof with a 

minimum solar reflectance 

index of 78.  

 

A 688-square-foot living 

green roof was installed for 

demonstration purposes, but 

credit 7.2 was pursued 

largely through the inclusion of a white roof.  

 

Great River Energy pursued and met the requirements for credit 7.2. 

 

Credit 8: Light pollution reduction 

Interior and exterior lighting met the requirements for this credit, lighting areas for 

safety, security and navigations without impacting the night sky or adjacent properties. 

Lighting followed the requirements outlined in the Zone ZL3 section of LEED-NC V2.2. 

 

Parking lot and site lighting are woven into the landscape design. Low-profile, cut-off 

fixtures focus light onto the property, not into the sky. The approach taken toward 

lighting wasn’t to reduce the lighting levels at grade as much as to effectively focus and 

manage the light through design. The design team made sure that the building 

optimized the energy used on lighting throughout the project. There is also no 

uplighting on the building. 

 

Great River Energy pursued and met the requirements for credit 8. 
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Water efficiency 
According to the USGBC, every year Americans extract 3,700 billion more gallons of 

water than they return to the natural water system to recharge aquifers and other 

water sources. In some parts of the United States, water levels in aquifers – 

underground water-bearing permeable rock – have dropped more than 100 feet since 

the 1940s6. 

 

By including water efficiency as a LEED category, the USGBC stresses the importance of 

conserving water to maintain an ample supply of potable water in the future. Though 

conservation has progressed – U.S. industries use 36 percent less water than they did in 

1950 – much water conservation can be achieved through simple changes to building 

designs. Best of all, many strategies involve either no added costs or short-term 

paybacks. 

 

Credit 1.1: Water efficient landscaping, reduce by 50 percent 

The site landscaping uses a significant amount of native and adapted plantings that will 

rarely require additional water beyond that provided by natural rain events once 

established. High-efficiency permanent irrigation was installed to assist in getting them 

established and provide occasional supplementary watering. Along with reducing water 

usage, this strategy helps to promote biodiversity.  

 

Landscape designers analyzed the soil on the site to select plantings that would work 

well in the irrigation environment. More than half of the property is planted with 

drought-tolerant species native to Minnesota, decreasing the need for turf grass.  

 

Great River Energy pursued and met the requirements for credit 1.1. 

 

Credit 1.2: Water efficient landscaping, no potable use or no irrigation 

The site is designed to recycle stormwater for irrigation of turf grass and the 

establishment of new plantings, dramatically reducing the use of potable water for 

irrigation.  

 

Great River Energy has an agreement with the city of Maple Grove to use captured 

rainwater when irrigation as necessary. Site stormwater runoff equal to the amount of 

water needed for irrigation is directed through a filtration pond and into the city’s 

stormwater pond before being used for irrigation. The project encountered 

unanticipated challenges with spring stormwater salination caused by winter de-icing of 

adjacent parking lots that contribute to the pond. The design team continues to explore 

solutions to this issue. 

 

Great River Energy pursued and met the requirements for credit 1.2. 

                                                 
6
 LEED New Construction and Major Renovation Reference Guide, 3

rd
 ed., Version 2.2 (U.S. Green Building 

Council, October 2007). 135 
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Credit 2: Innovative wastewater technologies 

Rainwater is collected in a 20,000 gallon cistern. The water is filtered and circulated 

through an eco-friendly water treatment system using a small amount of hydrogen 

peroxide to sanitize the water. The water is then used in Great River Energy’s toilets and 

urinals limiting the potable water that ends up in the city’s sewer system. Because of 

this system, Great River Energy’s headquarters building is designed to use 80 percent 

less potable water for sewage conveyance. 

 

Great River Energy pursued and met the requirements for credit 2. 

 

Credit 3.1: Water use reduction, 20 percent reduction 

Credit 3.2: Water use reduction, 30 percent reduction 

The engineers specified low-flow 0.5-gallon-per-minute aerators and motion sensors on 

bathroom faucets and dual flush meters on the toilets. All of these measures are 

predicted to reduce the amount of water used in the building by more than 35 percent, 

minimizing the burden on the municipal water supply and wastewater systems. 

 

Great River Energy pursued and met the requirements for credits 3.1 and 3.2. 
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Energy and atmosphere 

 
Prerequisite 1: Fundamental commissioning of the building energy systems 

During early the early design phase of the project, a third party was hired to shadow the 

engineering and installation teams to check all HVAC systems to ensure they functioned 

as designed. 

 

With a traditional system, engineers outline load and output then installers simply 

connect the dots. When a system is commissioned, it is tested with actual loads to 

challenge the design. The building’s designers had a method for checking the HVAC 

equipment at the design phase, but commissioning helped to ensure the system worked 

and recorded any system tune-ups during installation.  

 

Great River Energy met the requirements for prerequisite 1. 

 

Prerequisite 2: Minimum energy performance 

This prerequisite requires that a project achieve at least two of the 10 possible points in 

energy and atmosphere credit 1. Great River Energy headquarters pursued this 

prerequisite using option 2 from LEED-NC V2.2., known as whole building energy 

simulation. This approach grants LEED points on a scale based on the percentage 

improvement in the proposed building rating compared to the baseline building 

performance rating defined by ASHRAE/IESNA Standard 90.1-2004. Standard 90.1-2004 

represents the minimum requirements for a building’s energy efficiency. 

 

After the total energy efficiency and on-site renewable energy production were 

modeled, the building design is predicted to operate with a 47.5 percent energy cost 

savings compared to ASHRAE/IESNA Standard 90.1-2004. Ten points are awarded to 

buildings that can prove at least 42 percent savings. 

 

Great River Energy met the requirements for prerequisite 2. 

 

Prerequisite 3: Fundamental refrigerant management 

No chlorofluorocarbons (CFC) were included in the refrigerants used in the construction 

of Great River Energy’s headquarters building. 

 

Great River Energy met the requirements for prerequisite 3. 

 

Credit 1: Optimize energy performance 

This credit consists of a possible 10 points which encompass the collective energy 

strategies used throughout the building. The energy model for Great River Energy’s 

headquarters building includes, but is not limited to, two significant design features: 

1. Optimization of daylighting through harvesting and controls 
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2. A unique – and likely first of its kind – high efficiency HVAC system that combines 

lake-source geothermal and under-floor displacement ventilation.  

 

This credit was achieved by using an 

energy model and statistics that 

represent the building’s overall energy 

efficiency (option 1: whole building 

energy simulation). Modeling was 

started early in the design process so 

it could be used to inform design 

decisions and system selection. A 

more than 47.5 percent reduction in 

energy cost was demonstrated 

compared to a baseline building per 

ASHRAE/IESNA Standard 90.1-2004, 

achieving 10 points for this credit. 

 

Great River Energy was awarded 10 

points for credit 1. 

 

Credit 2.1: On-site renewable energy 

The building is predicted to receive 

approximately 14 percent of its 

energy from on-site renewable 

resources (approximately 10 percent from wind and about 3-5 percent from the 

photovoltaic array). The wind turbine produces 200 kilowatts (kw) at full output and the 

photovoltaic solar array produces 72 kw of energy at full capacity. The on-site 

renewable energy can produce enough energy to power approximately 50 homes 

annually.  

 

Company leaders decided early on that they wanted renewable energy on the site. As a 

leader in energy innovation, the project was an opportunity to display alternative 

energy sources and educate the public. Planners examined wind, solar and biomass 

energy for use on the site. Because small-scale biomass energy wasn’t a well established 

energy source, wind and solar were selected. 

 

Great River Energy began its pursuit of on-site renewables by educating Maple Grove 

city staff. The design team presented reasons why renewables were a good idea for the 

environment and the city. The project team worked hard to help local government 

officials and the public understand and appreciate the importance of on-site renewable 

energy. Clean on-site renewable energy was a vital part of achieving the project’s 

Platinum LEED goal.  
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LEED points aside, by implementing renewable energy into its headquarters, Great River 

Energy was making a visible statement about the future of power generation. Great 

River Energy strives to be a leader in the adoption of emission-free electricity, and 

purchases the output of several wind farms across the state. The cooperative’s 

generation portfolio also includes biomass resources such as refuse-derived fuel. 

 

Great River Energy initially 

proposed a plan for three wind 

turbines on its headquarters site: 

two small turbines on the north 

side of the building and a larger 

one on at the southeast corner. 

Because it was difficult to get a 

grasp of what the building’s 

electricity requirements would be, 

Great River Energy pursued as 

much wind generation as they 

could. 

 

Some public officials and 

neighbors initially opposed the 

wind turbine, but warmed to the 

idea after Great River Energy 

educated them about wind energy. Two third-party objectors requested that the 

turbine be denied, citing concerns about aesthetics, electromagnetic interference and 

safety. All of the concerns could be traced to a general misunderstanding of wind 

energy. Great River Energy shared its expertise about wind energy and was granted a 

five-year interim use permit for a single wind turbine. 

 

The turbine, manufactured in Denmark, is a NEG Micon M700. The turbine was first 

installed and put in service in the Netherlands before being purchased and shipped to 

Canada. Later, the turbine was purchased by Energy Maintenance Services (EMS) who 

refurbished and sold it to Great River Energy. The gears in the gearbox were 

remanufactured and the generator was rewound to change the machine from a two-

speed to a one-speed wind turbine to increase efficiency.  

 

Space on the roof was covered with a photovoltaic solar array. Solar “trees” were also 

installed on the building grounds for demonstration purposes. 

 

Great River Energy pursued and met the requirements for credit 2. 

 

Credit 3: Enhanced commissioning 

In order to make sure that all of the green features within the building functioned 

properly, enhanced commissioning was completed on all systems. This is an additional 
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measure beyond fundamental commissioning that ensures systems are working as 

efficiently as possible. This goes beyond the requirements for energy and atmosphere 

prerequisite 1 by involving a third-party commissioning agent at the design 

development phase, at the 50 percent completion phase to review plans, and through 

the first 10 months after building occupancy. 

 

Great River Energy pursued and met the requirements for credit 3. 

 

Credit 4: Enhanced refrigerant management 

The mechanical engineer selected types and quantities of refrigerants used in the HVAC 

systems, kitchen refrigeration equipment and computer room gaseous fire suppression 

system that minimize or eliminate harmful chemicals. 

 

Great River Energy pursued and met the requirements for credit 4. 

 

Credit 5: Measurement and verification 

The engineers created a measurement and verification plan to evaluate the building’s 

energy performance.  The plan covers no less than one year of post-construction. 

 

Great River Energy continues to pursue this credit even though the building achieved 

Platinum LEED certification without it. 

 

Credit 6: Green power 

The building is partially powered by on-site renewable energy from the wind turbine 

and photovoltaic solar array. The remainder is purchased from off-site wind generation 

facilities. One hundred percent of the building’s electricity comes from renewable 

sources, exceeding the 35 percent required to achieve credit 6. 

 

Great River Energy pursued and met the requirements for credit 6. 
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Materials and resources  
The handling of building materials presents an opportunity to make a building more 

sustainable from the design phase to construction. Because materials require extraction, 

processing and transportation, LEED makes sure that those steps are completed with a 

limited impact on air, water and natural habitats.  

 

The materials and resources category in LEED-NC V2.2 promotes the use of materials 

that have a reduced impact on the environment and limit negative effects on the health 

of building occupants and installation crews.  

 

Prerequisite 1: Storage and collection of recyclables 

The building was set up for recycling with fixtures for recycling receptacles and a 

recycling room to reduce the waste that is hauled to landfills. In addition to the required 

receptacles for paper, corrugated cardboard, glass, plastics and metal, Great River 

Energy headquarters included compostable waste bins near the cafeteria and in 

pantries. Organic waste is then taken to a composting facility where it is transformed 

into compost that is sold to residential and commercial customers. 

 

Great River Energy met the requirements for prerequisite 1. 

 

Credit 1.1: Building reuse, maintain 75 percent of existing walls, floors and roof 

Credit 1.2: Building reuse, maintain 100 percent of existing walls, floors and roof 

Credit 1.3: Building reuse, maintain 50 percent of interior non-structural elements 

 

Because the building was built on a lot that was not previously developed, Great River 

Energy did not pursue credits 1.1, 1.2 or 1.3. 

 

Credit 2.1: Construction waste management, divert 50 percent from disposal 

Credit 2.2: Construction waste management, divert 75 percent from disposal 

More than 95 percent of construction waste was recycled, due largely to a successful 

recycling program on the construction site.  

 

There are three necessary steps to a successful recycling program during construction: 

placing recycling facilities in the right places, educating workers and monitoring 

behavior. 

 

Most contractors are starting to segregate waste and adopt recycling programs, but the 

industry as a whole doesn’t have a consistent approach toward recycling. The 

construction team set rigorous standards on the site and applied them to all 

subcontractors. To ensure as much waste was recycled as possible, on-site collection 

recycling bins were provided so all workers correctly disposed of waste without 

spending time collecting and transporting it to an off-site recycling center. 
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Once the facilities were in place, the general contractor educated crews by showing 

them the correct place to dispose of waste, specific to the materials they planned to 

use. As new subcontractors began work on the site, they were given a copy of the waste 

management plan and a tour of the recycling facilities. Recycling was also a recurring 

topic at every site safety meeting.  

 

Lastly, the general contractor provided a person charged with monitoring the disposal of 

construction materials. That person reminded crews of the appropriate recycling 

methods throughout construction and was available to answer questions about 

materials disposal. 

 

As an added measure, the general contractor monitored materials and tailored recycling 

facilities so the proper facilities were available when needed. For example, when crews 

began installing geothermal piping in Arbor Lake, they alerted the general contractor 

that they’d be creating a lot of plastic waste and recommended that the site obtain 

additional plastic recycling receptacles. By educating and engaging subcontractors in the 

recycling process, the project got a boost toward sustainable sites prerequisite 1. 

 

The site’s location in the Twin Cities metro area allowed for access to recycling facilities, 

which aided in the pursuit of these credits.  

 

Great River Energy pursued and met the requirements for credits 2.1 and 2.2. 

 

Credit 3.1: Materials reuse, 5 percent 

Credit 3.2: Materials reuse, 10 percent 

Because the building was new and not existing, there were no materials to be reused, 

therefore these points were not pursued. 

 

Credit 4.1: Recycled content, 10 

percent (post consumer + ½ pre-

consumer) 

Credit 4.2: Recycled content, 20 

percent (post-consumer + ½ pre-

consumer) 

The building contains a variety of 

materials made from recycled content, 

including rebar framing made from 

recycled steel and countertops made 

from recycled glass and concrete. In all, 

approximately 18 percent of the 

materials used in the building were 

post-consumer or pre-consumer 

recycled content. 
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The facility’s concrete structural frame contains more than 45 percent fly ash, a 

byproduct created when coal is burned to generate electricity. Fly ash from Great River 

Energy’s Coal Creek Station power plant was used in the structure as a replacement for 

cement and in carpet backing. Using fly ash in construction decreases the amount of 

waste sent to landfills and eliminates energy needed to produce cement. 

 

Great River Energy pursued and met the requirements for credit 4.1. Credit 4.2 was not 

pursued. 

 

Credit 5.1: Regional materials, 10 percent extracted, processed and manufactured 

regionally.  

Credit 5.2: Regional materials, 20 percent extracted, processed and manufactured 

regionally 

Approximately 22 percent of the materials used in the building were extracted, 

processed and manufactured within 500 miles of the building.  

 

By using regional materials, local economies are supported and transportation costs are 

reduced. Some of the regional materials used in the building include using fly ash from 

Great River Energy’s coal-fueled plants, Lake Superior gabbro, limestone from Mankato, 

Minn., and pressed wheat stalk board and maple from the upper peninsula of Michigan. 

 

Great River Energy met the requirements for credit 5.1 and 5.2. 

 

Credit 6: Rapidly renewable materials 

Materials that are rapidly renewable generally have a harvest rotation of 10 years or 

fewer. By using these materials, like bamboo, finite raw materials and long-cycle 

renewable materials aren’t depleted.  

 

Rapidly renewable pressed wheat stock board was used in the cupboards. However, for 

large buildings constructed mostly of concrete and steel frames, it is extremely difficult 

to use enough rapidly renewable material to meet the credit minimum of 2.5 percent of 

the total value of the building’s materials and products. 

 

Great River Energy did not pursue credit 6. 

 

Credit 7: Certified wood 

Approximately 87 percent of the wood used throughout the building is Forest 

Stewardship Council (FSC) certified, which means it was harvested in an 

environmentally, socially and economically responsible way. FSC certification is the 

wood industry’s highest certification leading a global effort to better manage forests by 

protecting their critical biodiversity and role in sequestering atmospheric carbon 

dioxide. 

 

Great River Energy pursued and met the requirements for credit 7. 
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Indoor environmental quality 
When designing a new structure, it’s natural to strive to create a comfortable indoor 

environment simply out of a desire for an aesthetically pleasing and welcoming building. 

However, multiple studies have shown tangible boosts in productivity and health in 

buildings from good indoor air quality, views to the exterior, quality artificial lighting, 

access to natural daylight and occupant control of lighting levels and air temperature. 

When combined with other integrated design strategies, the techniques used to boast 

productivity and occupant satisfaction can dramatically improve energy efficiency. A  

Study conducted by the Rocky Mountain Institute has several illustrative examples citing 

multi-tiered performance improvements. 

 

For example, when Pennsylvania Power and Light upgraded its lighting system the 

company saw a 13 percent increase in productivity and 25 percent decrease in 

absenteeism – not to mention the 69 percent reduction in energy used for lighting7. A 

Wal-Mart prototype, called Eco-Mart, enhanced daylighting in one half of the store 

through the use of skylights and saw “significantly higher” sales than the other half. 

 

Great River Energy’s initial desire to create an energy efficient building ultimately 

created unforeseen efficiencies within its workforce. Once the project began the design 

phase, the architects immediately began discussing the variety of benefits high-

performance green design can offer. As a company that values employee productivity 

and health, the stringent standards of LEED fit ideally within Great River Energy’s desire 

to create an office in which the business can operate efficiently and effectively – in 

addition to the intrinsic benefits of energy efficiency and sustainability. 

 

Prerequisite 1: Minimum indoor air quality (IAQ) performance 

The ventilation system was designed to exceed the requirements of sections 4 – 7 of 

ASHRAE 62.1-2004, ventilation for acceptable indoor air quality. 

 

Great River Energy met the requirements for prerequisite 1. 

 

Prerequisite 2: Environmental tobacco smoke control 

The building designers pursued prerequisite 2 using option 2 in LEED-NC V2.2 as a guide. 

Tobacco smoke is not permitted within the building. A designated smoking area has 

been identified that is more than 25 feet from any of the building’s air intakes or 

entrances.  

 

Great River Energy met the requirements for prerequisite 2. 

 

 

 

                                                 
7
 Romm, Joseph, “Greening the Building and the Bottom Line,” (The Rocky Mountain Institute, 1998). 1. 
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Credit 1: Outdoor air delivery monitoring 

Permanent monitors were installed to ensure that the air circulated throughout the 

building is of optimal quality. The fresh air terminals that feed the core building under-

floor air systems measure the fresh air to each portion of the building and react to 

maintain a healthy indoor air quality by measuring the carbon dioxide level in occupied 

spaces. The carbon dioxide sensors are strategically located throughout the occupied 

spaces. If air quality strays from the optimal quality by 10 percent an alarm will alert the 

facilities team who will work to fix the issue. 

 

Great River Energy pursued and met the requirements for credit 1. 

 

Credit 2: Increased ventilation 

An under-floor displacement ventilation system delivers low-velocity clean air to the 

building through a series of small, circular vents located in the floor. Each employee 

work station contains its own adjustable vent, giving employees the freedom to control 

the air flow in their workspaces. ASHRAE considers displacement ventilation to be at 

least 20 percent more effective at delivering fresh air to the breathing zone than 

conventional mixing systems. 

 

The use of displacement ventilation means that additional fresh air is being provided 

without an increase in energy use. Heating, cooling, humidifying or dehumidifying 

outside air requires significant amounts of energy, so reducing the amount needed 

saves energy. The Great River Energy project chose to pursue the LEED increased 

ventilation credit by taking advantage of displacement ventilation’s tendency to provide 

more fresh air to the breathing zone. Compared to minimum rates required by ASHRAE 

Standard 62.1-2004, the building was designed to provide 10 percent more outdoor air 

and 30 percent more fresh air to the breathing zone. 

 

These measures improve occupant comfort, health and productivity, which increase the 

occupant alertness by providing more oxygen and removing more airborne toxins than 

conventional ventilation systems. 

 

Great River Energy pursued and met the requirements for credit 2. 

 

Credit 3.1: Construction IAQ management plan, during construction 

In order to maintain high air quality during the construction process, builders and 

contractors created an indoor air quality (IAQ) management plan.  

 

In accordance with the LEED credit, the construction site met the requirements outlined 

in the 1995 Sheet Metal and Air Conditioning Contractors National Association IAQ 

Guidelines for Occupied Buildings Under Construction. All absorptive materials, such as 

insulation, carpeting and ceiling tile, were stored properly to avoid moisture damage. 

Enclosed, well-ventilated areas were designated for cutting materials to control dust 

and other harmful particles. Additional measures that helped control air quality included 
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capping ductwork and continuing to use temporary ventilation until the permanent 

system was completed and operable under normal conditions. 

 

Great River Energy pursued and met the requirements for credit 3.1. 

 

Credit 3.2: Construction indoor air quality management plan, before occupancy 

The most reliable way to earn this credit is by doing a whole building “flush out.” A flush 

out moves large volumes of modestly conditioned air throughout the building to remove 

toxicants that linger in the building after the completion of construction. This commonly 

takes one to two weeks, during which time occupancy is limited.  

 

A flush out for Great River Energy proved to be difficult due to the geothermal heat 

pump system, which uses water-side economizers instead of air-side economizers for 

energy efficiency during the spring and the fall. The lack of air-side economizers limited 

the ventilation system’s ability to move large volumes air through the building. The 

estimated time frame to flush the building was nearly three months.  

 

Due to time and budget constraints, Great River Energy did not pursue this point. 

 

Credit 4.1: Low-emitting materials, adhesives and sealants 

All adhesives and sealants applied within the building were low in volatile organic 

compounds (VOCs) and fell below the VOC limits outlined in the South Coast Air Quality 

Management District Rule 1168. Aerosol adhesives met the Green Seal Standard for 

Commercial Adhesives GS-36 requirements in effect Oct. 19, 2000. 

 

VOC limits were clearly stated in each section of the materials specifications, so that 

credit 4.1 was met whenever materials were needed. All low emitting materials were 

checked and tracked in the field to ensure the specified materials were used. The 

general contractor’s on-site LEED accredited professional patrolled materials to ensure 

crews used the low-VOC materials indicated in the building plan.  

 

Great River Energy pursued and met the requirements for credit 4.1. 

 

Credit 4.2: Low-emitting materials, paints and coatings 

All indoor paints applied at the site met the IAQ requirements outlined in the LEED-NC 

V2.2 guide. Paints met the appropriate Green Seal Standards, specific to paint type and 

surface. Clear interior finishes did not exceed VOC limits established in the South Coast 

Air Quality Management District rule 1113. 

 

Great River Energy pursued and met the requirements for credit 4.2. 
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Credit 4.3: Low-emitting materials, carpet systems 

All carpet and cushion met the testing and product requirements of the Carpet and Rug 

Institute’s Green Label Plus program. Carpet adhesives used fell at or below the VOC 

limit of 50 grams per liter. 

 

Great River Energy pursued and met the requirements for credit 4.3. 

 

Credit 4.4: Low-emitting materials, composite wood and agrifiber products 

Composite wood and agrifiber products such as particleboard, medium density 

fiberboard (MDF) and plywood used on the project contained no added urea-

formaldehyde resins. All laminating adhesives used were also free of added urea-

formaldehyde resins. 

 

Great River Energy pursued and met the requirements for credit 4.4. 

 

Credit 5: Indoor chemical and pollutant source control 

 

Great River Energy did not pursue credit 5. 

 

Credit 6.1: Controllability of systems, lighting 

Research has shown that when building occupants can control their indoor 

environment, stress is reduced and productivity increases. Though much of the lighting 

in the building is automated to improve energy efficiency, task lighting controllable by 

the occupants is provided and available to allow individuals to meet their individual task 

needs preferences. 

 

Great River Energy pursued and met the requirements for credit 6.1. 

 

Credit 6.2: Controllability of systems, thermal comfort 

By allowing individuals to control their own environment, the building caters to a variety 

of preferences, thereby enhancing productivity. Manually operated in-floor diffusers are 

located in every individual workspace as well as shared multi-occupant spaces. 

Approximately 99 percent of occupants have access to individual comfort controls 

exceeding the 50 percent required to achieve credit 6.2. The same climate control 

functionality at personal workspaces can be found in multi-occupant spaces, such as the 

cafeteria and conference rooms, to allow for thermal comfort control throughout the 

building.  

 

Great River Energy pursued and met the requirements for credit 6.2. 
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Credit 7.1: Thermal comfort, design 

The building complies with the requirements of Section 6.1.1 of ASHRAE Standard 55-

2004, Thermal Comfort Conditions for Human Occupancy.  The engineer created three-

dimensional Computational Fluid Dynamics models of the occupied spaces and 

documented numerically that the design was in compliance through a “percent people 

dissatisfied” comfort evaluation.  

 

Great River Energy pursued and met the requirements for credit 7.1. 

 

Credit 7.2: Thermal comfort, verification 

To verify that the under-floor ventilation system works optimally for employees, 

building operators will survey occupants within 18 months of initial occupancy. If survey 

results indicate that more than 20 percent of occupants are dissatisfied with the thermal 

comfort in the building, corrective action will be taken to improve thermal comfort in 

accordance with ASHRAE Standard 55-2004. 

 

Great River Energy pursued and met the requirements for credit 7.2. 

 

Credit 8.1: Daylight and views, daylight 75 percent of spaces 

Building designers pursued credit 8.1 using 

option 3-daylight measurement in LEED-NC 

V2.2 as a guide.  

 

Access to natural daylight is important for 

occupant health. The human metabolism 

uses daylight to maintain hormonal balance 

and regulate sleep patterns. Daylighting 

studies show significant improvements in 

productivity as well. 

 

Through the use of clerestory atriums, tall 

exterior windows, extensive use of interior 

windows and a light colored interior finish 

palette, 25 foot-candles of natural daylight 

reach more than 84 percent of all regularly 

occupied space in the building. Twenty-five 

foot-candles of sunlight is frequently 

adequate for reading compared to 40 or 50 

foot-candles of artificial light. Computer 

simulations were used to predict daylight 

levels in much of the building. Many 

workspaces receive 30-35 foot-candles of  
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light, exceeding the 25 foot-candles required to meet the daylight measurement option 

to achieve credit 8.1. 

 

Great River Energy pursued and met the requirements for credit 8.1. 

 

Credit 8.2: Daylight and views, views for 90 percent of spaces 

In addition to exposure to natural daylight, more than 90 percent of occupants have a 

view of outside from their workspaces. This goal is achieved through several of the 

building’s design features, including open offices and lower partition heights. 

 

Views to the outdoors and long-distance interior views are scientifically shown to 

contribute to increased productivity and the satisfaction of employees.  

 

Great River Energy pursued and met the requirements for credit 8.2. 
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Innovation in design 
Great River Energy sought all four of the possible innovation in design points as a result 

of the company’s desire to contribute to the maturation of green building design. The 

following credits describe ways the project team went beyond the requirements 

specifically addressed in LEED-NC V2.2 during the design and construction of its new 

headquarters building. 

 

Credit 1.1: Green education center 

Great River Energy offers employees and guests the opportunity to interact with 

building information through kiosks found in the first floor lobby and at 

www.greatriverenergy.com.  

 

The interactive screens show real-time data on energy savings throughout the building 

and production from the wind turbine and photovoltaic panels. Other applications 

include system animations to illustrate how the building’s features work and 

recommendations for environmental savings in people’s own homes. Educational 

signage is also placed inside the building and along walking trails on the grounds to 

educate the public about the building’s energy and water conservation features. 

Additionally, the building is open to public tours on a scheduled basis. 

 

Great River Energy pursued and achieved credit 1.1. 

 

Credit 1.2: Toxic reduction—ultra low mercury lamps 

The use of fluorescent light fixtures throughout the building helps to reduce energy use 

and energy costs. Great River Energy used ultra-low mercury lamps inside and outside 

to reduce the use of toxic materials on the project. Eight-foot fluorescent lamps used to 

illuminate workspaces have very low levels of mercury. 

 

The building met a Lumen-hours-per-pictogram-of-mercury level of approximately 0.6, 

exceeding the 0.8 required to achieve the point. The project was constructed to meet 

this criteria however a paperwork technicality during the certification disqualified this 

credit from being officially earned. 

 

Great River Energy continues to pursue credit 1.2 even though the building achieved 

Platinum LEED certification without it. 

 

Credit 1.3: 70 percent green power 

On-site wind and solar power sources meet approximately 14 percent of the total 

energy needs of the building. The remaining amount of energy required to power the 

Great River Energy headquarters building is provided by off-site renewable wind 

turbines. The project economically supports the use of off-site wind power by 

purchasing Renewable Energy Certificates. 

 

Great River Energy pursued and achieved credit 1.3. 
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Credit 1.4: 40 percent fly ash on average in cast in-place concrete 

As a utility, Great River Energy has access to some of the newest technologies related to 

coal and coal byproducts. Fly ash is a byproduct of energy production that can be used 

in concrete mixtures to reduce the carbon footprint and energy demand of traditional 

concrete.  

 

The use of fly ash reduces the amount of Portland cement needed in concrete mixtures. 

For every ton of Portland cement produced, nearly one ton of carbon dioxide is 

emitted8. 

 

More than 45 percent of the Portland cement that would have been used through 

traditional construction was replaced with fly ash. Typical concrete replaces 15-20 

percent of Portland cement with fly ash. Designers found that columns, foundations and 

footings could effectively have higher quantities of fly ash than elevated flat slabs. The 

surface of elevated flat slabs tended dry rapidly with too much fly ash making them 

more difficult to finish, whereas concrete placed in boxed formwork could tolerate 

higher quantities of fly ash.  

 

Great River Energy pursued and met the requirements for credit 1.4. 

 

Credit 2: LEED accredited professional 

 

LEED accredited professionals were at work in many parts of this project. These 

individuals educated the project team about green building design and construction. 

LEED accredited professionals were consulted for many of the decisions made about 

materials and technology. Their contributions helped Great River Energy meet its goals 

concerning energy efficiency and sustainability. 

 

                                                 
8
 Hanle, Lisa, “CO2 Emissions Profile of the U.S. Cement Industry,” (U.S. Environmental Protection 

Agency). 9. (http://www.epa.gov/ttn/chief/conference/ei13/ghg/hanle.pdf) 
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4 Issues to consider 
 

4.1: Understand the occupants 

The future occupants of a LEED certified building are an invaluable resource for 

establishing design drivers and finding efficiencies. The sooner a design team can get 

access to a building’s inhabitants, the more effectively they can design with them in 

mind. The availability of Great River Energy employees helped make the new 

headquarters a success. 

 

4.2: Accountability of design 

Be transparent about design elements. Because LEED building involves convincing the 

USGBC of efficiencies, it is important to be forthcoming with information. If someone 

challenges one of the design elements it’s helpful to point to existing evidence. Because 

Great River Energy headquarters was built using a systemic design approach, it was 

difficult to prove the efficiencies using standardized systems. In fact, three of the 10 

points gained through Energy and Atmosphere prerequisite 2 were awarded after 

appeals. By being transparent with data and measurement methodology, Great River 

Energy preserved three LEED credits. 

 

4.3: Invest time in schematic design 

The more time an owner and design team can spend on schematic design the better. 

With an emphasis on schematic design, the interior systems can be more thoroughly 

analyzed. This also allows for more accurate cost parameters on a project, because it 

will reduce the need to change plans during construction. 

 

4.4: Don’t lose sight of non-sustainable elements 

The continued pursuit of green building depends on its success right now. Owners are 

hesitant about building for LEED certification because of its reliance on new building 

systems and construction methods. In order for green building to gain momentum and 

make a significant impact, the structures must be shown to be as successful as 

traditional construction. Buildings must function properly with no negative 

consequences as a result of sustainable elements to ensure the proliferation of green 

building. 

 

4.5: Challenge everything 

High efficiency buildings are, by definition, non-traditional. They are new and different. 

In order to accomplish the goals of building an efficient structure you have to ask “Is 

there a better way?” There may be traditional building methods that are better options 

for a project, but the evolution of green building depends on every project seeking 

better, more efficient construction methods. 
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4.6: Record everything 

A challenge with LEED construction is tracking changes made to plans and materials. It is 

vital that any method or material that strays from the plan be recorded to ensure LEED 

compatibility. 
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5 Move and occupancy 
 

The efficiencies of Great River Energy headquarters weren’t limited to the building 

systems and construction practices; sustainability remained a goal during the moving 

process as well. In fact, two of the principles that shaped the building guided the move 

as well: employee engagement and sustainability. 

 

There was so much effort put into designing a building that would enhance worker 

productivity that any glitches that hampered someone’s job would have contradicted 

the building’s mission. By elevating the importance of a smooth moving process early 

on, there was very little loss of productivity. The move to Great River Energy’s new 

home was seamless because the right mix of people orchestrated the move in a well 

thought out manner. 

 

5.1 Moving efficiently 

Office equipment for the building was selected in a way that allowed for equipment 

from the existing office space to be used in the new headquarters. Many of the existing 

filing cabinets were moved rather than discarded. The color scheme selected for the 

interior spaces allowed for chairs and office fixtures to be reused without looking dated 

or out of place. By reusing office equipment, Great River Energy saved hundreds of 

thousands of dollars in equipment purchases and reduced the waste created by the 

moving process. 

 

All packing was done in Tyga Boxes, which are reusable, plastic, stackable, wheeled 

receptacles that reduce or eliminate heavy lifting for employees. Movers communicated 

by walkie talkie when packing the old building and unpacking at the new headquarters 

to quickly locate missing items. 

 

Moving was done in eight single-day phases so movers and technical teams could fine 

tune work spaces and computer equipment to ensure they were fully functional the 

morning after the move. Trucks were selected to use the fewest amount of trips 

between destination and origination. When it made sense to use a full semi, that’s what 

was used, but if a 16-foot truck would suffice, that’s what was ordered. Trucks were 

packed full to reduce the number of return trips needed. 

 

Perhaps the most important step toward a successful move was an effort on behalf of 

the builders, interior designers and moving team to have absolutely every piece in place 

before moving day. That way, once everything was moved from the old location, it was 

expected that all the necessary materials were awaiting employees at their new offices. 

And they were: no boxes or materials were lost during the move. 
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5.2 Understanding employees’ needs 

A team of employees ranging from management to administrative staff representing all 

divisions of the company met six months before moving day to discuss the move. Each 

member of the team represented a group of employees. The team met monthly to 

address concerns that were raised during the final months of construction. By starting 

the preparations so far in advance, all employee questions were addressed and there 

were no surprises on moving day.  

 

A lot of the employee worries related to technology. People wanted to be sure that 

their computers would work and they’d have access to their files immediately upon 

arrival. Any delay could mean major problems for a project. To ensure electronic 

equipment was moved properly, certain movers were dedicated specifically to 

electronic office equipment. They securely packed all electronics from the old building 

and installed them at the destination workspace separately from other equipment. 

Immediately after installation, testers made sure that all computers were linked to the 

necessary servers and printers. The goal of a seamless move of technical equipment was 

met due to seeking concerns from the future occupants of the building. 

 

Employees were able to cater their workspace to their needs, right down to the 

positioning of their computer and drawers. Movers followed the specifications in the 

new space and customized each workspace. 

 

5.3 Moving materials 

As moving day neared, the moving team shifted its focus from collecting feedback to 

preparing for the move. Moving packets were created that included checklists to 

complete before moving, and maps and directories for the new space. The packets were 

designed to guide employees how to do routine things in the new building that they’d 

done in the old office, from the location of the mailroom to vending machines. 

 

The team scheduled “Clean up and move” days each of the four months leading up to 

moving day. Employees were rewarded with prizes for preparing to move. The prizes 

were larger further in advance of moving day to reward those who planned early. 

 

To minimize waste created as employees cleaned up, a treasure table was set up, at 

which employees could place materials that they no longer needed. Others were invited 

to take anything that they could use. Once the final moving day came, all of the 

materials were donated to Goodwill. This simple measure saved 1,000 pounds of trash 

from reaching a landfill. 
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6 Employee engagement 
The decision to build a new headquarters office was based on a need to accommodate 

the needs of Great River Energy employees. The existing office had become severely 

overcrowded and could no longer accommodate the current employees, much less 

future growth. In some cases, single-person offices at the Elk River building had been 

used to house four employees. Conference rooms, once a luxury, were transformed into 

cubicle spaces for entire teams. Because employee growth was the impetus for 

constructing a new headquarters building, employee needs were at the forefront of all 

decisions regarding the structure. “It’s important to involve employees when building 

for LEED,” said Great River Energy Director of Business Operations Mike Finley. “You 

need to communicate more than you think.” 

 

A team was formed before the building was designed to collect information about the 

Elk River space and brainstorm ways to mold the new headquarters into a better 

physical representation of the Great River Energy culture. 

 

6.1 Site selection with employees in mind 

When a headquarters moves, the effects on employees go beyond simply changing their 

commutes. A new location creates different routines for workers, whether it means 

rescheduling after-work volunteering or choosing a different dry cleaner. Often 

employees with kids must re-evaluate child care options or after-school activities. All of 

those considerations went into the selection of the Maple Grove site. Great River 

Energy’s facilities staff plotted the location of every employee’s home and used that 

map as a deciding factor in choosing sites.  

 

Business objectives didn’t always align with every employee’s needs, so there was 

careful compromise when decisions were made regarding the new building. It was an 

important business objective to keep the office close to the Minneapolis-St. Paul metro 

area, or, at the very least, not move farther away from it. One reason is for recruitment 

purposes: the energy industry was on the cusp of major growth and Great River Energy 

needed to remain an appealing employer for professionals. 

 

By looking at locations south and east of Elk River, many employees were facing longer 

commutes. Maple Grove is one of the outermost northwest suburbs of Minneapolis, 

striking a balance between the company’s need to be close to a metropolitan area and 

many employees’ desire to stay close to home. As a company that values its employees 

Great River Energy didn’t feel that was enough to address concerns about commutes. To 

alleviate commute issues, Great River Energy launched a bus service from the previous 

headquarters location to the new office in Maple Grove. 

 

Employee amenities were a factor in deciding on a site. The new location would need to 

offer everything that was available at the previous location and more. As Maple Grove 

began to appear as the likely new home for Great River Energy, employees were 
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informed about the area. Many employees weren’t familiar with the surrounding 

amenities and felt better about the move once they learned of them. 

 

6.2 Show employees what’s possible 

A group of employees toured three corporate offices with LEED components and were 

asked to pay attention to specific design elements. The group represented all areas of 

the company. The tours intended to get employees excited about the new headquarters 

and involved in the design process. Employee input was reflected in every decision. The 

decision to host tours aligned with the way Great River Energy conducts everyday 

business – by getting ideas from across the company. Employees in all areas and at all 

levels help to craft company strategy and the new headquarters followed the same 

process. 

 

6.3 Culture-based design 

Great River Energy harbors a collaborative approach to work, but the Elk River campus 

wasn’t built to accommodate such a collective culture. The Elk River campus consisted 

of multiple buildings. Eighty percent of the workspaces were closed offices, and open 

office space accounted for a small portion of work areas. When new employees arrived, 

they were often placed wherever space could be found. Communal spaces were difficult 

to find, but the collaborative culture persisted despite the constraints. During the design 

process, employees recommended that the new office be built to foster collaboration 

and teamwork. As a result, the Maple Grove building was made up of primarily open 

offices. 

 

Open offices were selected to maximize employee collaboration. Working groups that 

had previously been located across several rooms, and at times multiple buildings, were 

placed in the same area. Teams that had traditionally worked with one another were 

located in similar areas of the building. 

 

With so many people shifting from closed to open offices, the culture team recognized a 

need for private spaces in the building. Concerns about privacy and confidentiality were 

addressed by the addition of “huddle rooms” located throughout the building. These 

rooms are available for employees to make private phone calls or have confidential 

conversations with co-workers. 

 

The decision to move toward open offices also allowed for more daylight harvesting. 

Open office walls were designed to provide privacy, but translucent glass on the tops of 

walls allowed for the passage of natural light. More than 90 percent of employees have 

direct access to daylight in the Maple Grove headquarters, a benefit that has been 

shown to increase productivity.  

 

With an open office environment, noise concerns were addressed with the inclusion of 

many conference rooms of varying sizes. Open offices go a long way toward small-group 

collaboration, but conference rooms allow for team or large-group meetings. 
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Pantries with café-style seating were placed in five locations throughout the new 

building. The spaces are separate from open offices, but not behind doors. Pantries are 

equipped with microwaves, refrigerators, sinks and coffee makers and serve as informal 

employee meeting spaces.  

 

6.4 Keep employees involved during construction 

The Great River Energy move team hosted regular lunches that discussed the project. 

The architects often presented information about the building design and displayed the 

latest drawings. The construction company presented about green building and 

recycling practices. Every lunch was also an opportunity for employees to raise 

questions. Great River Energy made every effort to be transparent as the building 

progressed so there would be a seamless transition into the new facility. 

 

During construction, employees were invited on bus trips to Maple Grove. The buses 

introduced driving routes to the new office and allowed employees to see the 

construction progress. Great River Energy knew that the more familiar employees 

became with the new office, the easier the move would be. 

 

A display was created near the cafeteria at the Elk River building which displayed artist 

renderings of the building, office spaces and conference rooms. The architect provided a 

fly-through video of the facility that was also shown in Elk River. As construction neared, 

the display included examples of the materials that would be installed in the building as 

well as samples of the office fixtures that awaited them. When employees began 

packing, actual offices were assembled in Elk River so employees could get a hands-on 

feel for their new work areas. 

 

Throughout the planning, construction and move, employee concerns were addressed 

and questions were answered. In fact, this attention to employee feedback was a reason 

why Great River Energy was named a “Great Place to Work” in 2008 by Minnesota 

Monthly magazine in the “Great for Employee Voice” category. 

 

6.5 Craft policies to address concerns 

Anticipating employee requests to work remotely after the move, Great River Energy 

established a policy to address requests fairly. One year before the move was scheduled 

to begin, the company published its flexible work arrangement guidelines. This allowed 

employees to propose a flexible schedule for working from a remote location, among 

other options. If a compelling business case was presented, employees were allowed to 

craft a schedule that better balanced their work with their personal lives. 
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7 Conclusion 
In a way, Great River Energy’s headquarters has already done what it was intended to 

do. Several thousand people have toured the facility and learned of its efficiencies, and 

the interest shows no signs of waning. The attention the building has gained is proof 

that people want to challenge the status quo and propel the evolution of efficient 

building and energy conservation. 

 

Great River Energy’s headquarters is so focused on energy efficiency that it’s interesting 

to note that the USGBC’s mission behind LEED certification goes far beyond a 

commitment to building structures that consume fewer resources. LEED is also focused 

on improving quality of life inside and outside of buildings – long into the future. 

 

Great River Energy took a risk by building a structure with a goal of Platinum LEED 

certification, and the rewards are just beginning to be revealed. The ultimate gauge of 

the building’s success, however, will be its effect on the next generation of construction 

in this country. If the millions of structures that will be erected to shelter and employ 

Americans in the next century follow the path forged by Great River Energy’s 

headquarters building and other LEED certified buildings, the country can preemptively 

reduce the harm from seemingly unavoidable problems of energy, health and climate 

change. 

 

LEED certified buildings are not only good for the environment – they’re good for 

business. If that fact wasn’t clear two years ago, it certainly is now that Great River 

Energy built an affordable Platinum LEED certified headquarters building. 

 

There is no longer any reason not to build to this level of energy efficiency. Great River 

Energy’s headquarters is a comfortable and reliable building, and a responsible addition 

to the landscape. It is proof that growth does not need to coincide with increased 

consumption. There is a smart way to grow and build – and it has already been done at 

Great River Energy.  

 

According to Great River Energy CEO David Saggau, it takes a remarkable level of 

dedication and resilience to finish a project like this and remain true to the goals 

outlined at the start.  

 

“A project that demonstrates this type of commitment doesn’t just happen,” said 

Saggau. “It takes people dedicated to the sustainability of our environment. The vision 

of our entire team made this incredible building a reality – and it can be seen every time 

you walk through the doors of this building.” 
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8 Awards and recognition 

 

In addition to Platinum LEED certification, Great River Energy’s headquarters building 

collected a variety of awards in recognition of its sustainable features and unique, 

groundbreaking design.  

 

Below are a few of the awards given to Great River Energy and members of the team 

who contributed to its success: 

• Building Excellence Award 

First place in “Large commercial building projects” category 

Aggregate and Ready Mix Association of Minnesota 

• Tekne Award 

“Green company” category 

Minnesota High Tech Association 

• Governor’s Award for Pollution Prevention 

“Green building” category 

Minnesota Pollution Control Agency 

• ARC Award 

“Excellence in engineering” category 

Consulting-Specifying Engineer magazine 

• Planning Award 

“Project that informed the public about planning” category 

Minnesota Chapter of the American Planning Association 

• Leadership Award 

“Corporate recycling and green building initiatives” category 

Minnesota Waste Wise 

• 2008 Business of the Year Award 

North Metro Mayors Association 

 


